

## Green Hydrogen Project - Stakeholder Engagement Register

Refer to Graphic Supplement document uploaded to support this application for a map entitled GREEN HYDROGEN PROJECT CONSULTATION UNDERTAKEN

Date	Hiringa Representative	Stakeholder name	Stakeholder representative	Consultation undertaken	Consultation purpose	Consultation outcomes
<b>Neighbouring landowners</b>						
30/05/2020	Catherine and Andrew Clennett, Matt Luscombe, Glenn Johnson (Ballance Agri Nutrients)			On-site meeting at landowner's property	Discuss initial proposal for turbines to be located within railway corridor.	Landowner queried the potential noise effects and impacts on their views to mountain. [Ultimately, locating the turbines in the railway corridor was not considered feasible]
23/09/2020	Matt Luscombe, Cam Twigley (BTW)			On-site meeting at landowner's property	Discuss current proposal: visibility of and noise from turbines from stakeholders' house. Provide consultation documents including draft LVIA and noise assessments.	No concerns raised. Action for Hiringa to provide information on what happens to the turbine components once they reach the end of their useful life
4/03/2020	Matt Luscombe			Email	Provide project brief, initiate engagement for consultation	
17/04/2020	Matt Luscombe, Andrew Clennett			Email, Video conference meeting	Initiate engagement for consultation	
20/04/2020	Matt Luscombe, Dan Tan, Ryan McDonald, Matt Carnachan			Email, Video conference meeting	Provide project brief, initiate engagement for consultation	
30/04/2021	Matt Luscombe			Email, Video conference meeting	Project brief and overview of effects on the Fonterra Farm	Fonterra indicated support for the project and agreed to arrange a meeting with the on farm team
2/06/2021	Matt Luscombe			On-site meeting at Fonterra's farm	Project brief and overview of effects on the Fonterra Farm	Fonterra indicated support for the project, but queried the likely noise impact at the homes. Hiringa supplied actual modelled noise levels, and Fonterra indicated they maintained their support.
5/03/2020	Matt Luscombe, Cam Twigley (BTW)			On-site meeting at landowner's property	Discuss general outline of project and answered technical questions	Hiringa agreed to revisit with consultation documents
23/09/2020	Matt Luscombe, Cam Twigley (BTW)			On-site meeting at landowner's property	Discuss technical aspects of project and provided project consultation documentation. Discussed intention to apply under Fast Track Consenting Act.	Landowner sought to clarify his ongoing ability to plant shelterbelts. Hiringa confirmed the project would have no impact on this .
30/05/2020	Catherine and Andrew Clennett, Matt Luscombe, Glenn Johnson (Ballance Agri Nutrients)			On-site meeting at landowner's property	Discuss initial proposal for turbines within railway land.	[Ultimately, this option was not considered feasible]
14/06/2020	Matt Luscombe			Phone call	Call to advise of the current proposal on PKW Farm.	
3/03/2020	Matt Luscombe, Cam Twigley (BTW)			On-site meeting at landowner's property	Discuss general outline of project, considered the effects of the project from different parts of the farm. Landowners enquired about potential impacts on view of Mt Ruapehu from the farm and impacts of the turbines on stock	Agreement to meet again once project documentation is available
24/09/2020	Matt Luscombe, Cam Twigley (BTW)			On-site meeting at landowner's property	Discuss technical aspects of project, potential effects on the landowners and their site, and provide consultation documents including draft LVIA and noise assessments. Discussed intention to apply under Fast Track Consenting Act.	Explore landscaping mitigation opportunities and for the stakeholders to see a real life example of cows grazing near turbines
6/10/2020	Cam Twigley, Brad Dobson (Boffa Miskell)			On-site meeting at landowner's property	Discussed potential visual mitigation options. Nothing specifically identified by the Lawns. Looked at some enhancement planting around farmworker dwellings	Hiringa to come back with potential mitigation options, including a planting plan and to provide an opportunity for Lawns to visit the Waipipi windfarm once operational
19/07/2021	Matt Luscombe			Elixir Café in New Plymouth	Mitigation and enhancement plan confirmed with landowner.	
27/08/2020	Matt Luscombe, Cam Twigley (BTW)			Videoconference meeting	Provide general outline of project	Agree to meet again to discuss draft LVIA and noise assessments and other project information

24/06/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Provide general outline of project	Landowner enquired about potential noise effects and impact on livestock and resultant property values. Hiringa provided updates from the noise expert to address concerns
16/10/2020	Matt Luscombe, Cam Twigley (BTW)		Meeting at Malones in Stratford	Discussed project and provided project documentaiton including draft visual simulations and noise assessments. Discussion on potential mitigation landscaping and management of noise effects. Landowner enquired about potential loss of property values and impacts on stock. Discussed intention to apply under Fast Track Consenting Act.	Agreed to visit farm with landscape architect, discuss with leasee and explore potential mitigation options, including planting
21/10/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discussed overall project in general and the potential for landscaping mitigation with leasee.	Occupier was comfortable with the project and supportive of exploring planting opportunities.
17/06/2021	Matt Luscombe		Offices	Mitigation and enhancement plan confirmed with landowner.	
3/03/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss general outline of project.	Agree to meet again to discuss draft LVIA and noise assessments and other project information
25/03/2020	Matt Luscombe		Email	Update to landowner on project	
3/04/2020	Matt Luscombe, Cam Twigley (BTW)		Video Conference	Discuss general outline of project.	Landowner indicated they were supportive of the project and keen to follow-up with a meeting to discuss future involvement if we need or want to have them involved.
24/09/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss current proposal: visibility of and noise from turbines from landowners' house. Provided consultation documents including draft visual simulations and noise assessment. Discuss potential for landscaping mitigation. Queried potential visual impacts, loss of property values. Discussed intention to apply under Fast Track Consenting Act.	Agreed to progress landscape mitigation plans for dwellings for landowners' consideration and enhancement planting opportunities
28/09/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowners' property	Discuss the proposal in general, the potential for property value loss and its applicability to a resource consent application process, and discussion of draft LVIA and noise assessments. Discuss potential for mitigation landscaping.	Agreed to consider mitigation options further
29/09/2020	Matt Luscombe, Cam Twigley (BTW)		In person at the Johnston property in New Plymouth	Discuss current proposal: visibility of and noise from turbines from landowners' house. Provide consultation documents including draft visual simulations and noise assessment. Discuss potential for landscaping mitigation. Queried potential visual impacts, loss of property values. Discussed intention to apply under Fast Track Consenting Act.	Agreed to seek advice on potential property value loss issue further and to explore landscape/planting mitigaion options.
30/09/2020	Matt Luscombe, Cam Twigley, Brad Dobson (Boffa Miskell)		On-site meeting at landowners' property	Discuss potential landscape mitigation designs (predominantly Brad Landscape Architect and Ben)	Agreed to explore landscape mitigation options for dwellings and farm for landowners' consideration. Proposal subsequently provided and agreed upon
9/07/2021	Matt Luscombe, Cam Twigley (BTW)		Offices in New Plymouth	Landowner requested that the project JV purchase the farm. Hiringa advised it was not able to purchase the farm.	Hiringa indicated it remained willing to provide landscape/mitigation options.
25/03/2020	Matt Luscombe		Phone call and email	General discussion and introduction to the project and invitation to meet in person post COVID lockdown	
23/06/2020	Matt Luscombe		Phone call	Initial phonecall	
21/09/2020	Matt Luscombe		Phone call	Discussion regarding seting up noise loggers on property	

29/09/2020	Matt Luscombe		Phone call	Discussion regarding setting up noise loggers on property	
30/09/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss project outline, provide project consultation documents including noise assessment. Queried potential noise effects. Hiringa provided noise modelling results which largely satisfied the landowners' queries. Discussed potential for landscaping mitigation. Discussed intention to apply under Fast Track Consenting Act.	Agreed to discuss the project again.
6/10/2020	Catherine Clennett, Cam Twigley (BTW)		On-site meeting at landowners' property	Discuss general project information, summary environmental effects and schedule, draft visual simulations and noise assessments. Discuss intention to apply under Fast Track Consenting Act	Agreed to further discuss mitigation landscaping with landscape architect
21/10/2020	Cam Twigley, Matt Luscombe, Brad Dobson (Boffa Miskell)		On-site meeting at landowner's property	Discuss the PKW farmhouses and potential for landscape mitigation.	Opportunities for mitigation identified. Hiringa to come back with options.
2/03/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss general outline of project	Agree to meet again to discuss draft LVIA and noise assessments and other project information
25/03/2020	Matt Luscombe		Email	Update on project and plan to meet again mid year following lockdown	
23/09/2020	Matt Luscombe, Cam Twigley, Brad Dobson (Boffa Miskell)		On-site meeting at landowner's property	Discuss project outline, provide consultation documents including draft visual simulations and noise assessment. Discussed potential for landscaping mitigation. Queried about potential visual impacts and shadow flicker.	Agreed to revisit with landscape architect to assess opportunities for mitigation.
6/10/2020	Cam Twigley, Brad Dobson (Boffa Miskell)		On-site meeting at landowner's property	Visited the three dwellings on the landowners' properties to assess mitigation opportunities.	Hiringa to come back with mitigation options.
3/12/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property (Debbies)	Site walk-over. Hiringa presented potential options for mitigation and enhancement. Discussion	Landowners to consider options and Hiringa to follow up to receive feedback.
3/12/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Hiringa provided potential options for mitigation and enhancement. Discussion	Landowner to consider options and Hiringa to follow up to receive feedback
3/12/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's (Caroline and Jordy)	Hiringa provided potential options for mitigation and enhancement. Discussion	Landowners to consider options and Hiringa to follow up to receive feedback
8/07/2021	Matt Luscombe, Andy Clennett		On-site meeting at landowner's property	Discussion on mitigation options. Landowner expressed concern about impact on property values.	Hiringa provided mitigation option for landowner to consider.
22/10/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss project outline including schedule, assessment of effects, draft visual simulations and noise assessments. Discuss riparian planting opportunity.	No concerns raised. Agreed to provide further updates
22/10/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss project outline including schedule, assessment of effects, draft visual simulations and noise assessments. Discuss riparian planting opportunity.	No concerns raised. Agreed to provide further updates
3/03/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowner's property	Discuss general outline of project	No concerns raised. Agree to meet again to discuss draft visual simulations and noise assessments and other project information
30/09/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at landowners' property	Discuss project outline, provide consultation documents including draft LVIA and noise assessments. Discussed potential for landscaping mitigation.	Agree to continue dialogue about the Project and potential mitigation options
22/10/2020	Matt Luscombe, Cam Twigley (BTW)		On-site meeting at stakeholder's property	Discussed thoughts on project. Comfortable with project	Agree to continue dialogue about the Project and potential mitigation options

24/07/2020	Matt Luscombe, Cam Twigley (BTW)		Meeting	Introduction to the project was provided to DOC by Hiringa, including potential to look at Fast Track consenting process. Hiringa provided a summary of consultation undertaken with iwi and hapū.	Agreed to provide DOC with the results of the summer bird monitoring and to seek DOC's feedback.
28/10/2020	Matt Luscombe, Cam Twigley (BTW) Karin Sievwright and Stephen Fuller (Boffa Miskell)		Meeting	Update was provided on the project progress, including schedule and intention to make an application under the Fast Track Consenting Act. Discussed the consultation that had been undertaken with iwi and hapū. Boffa provided a summary of their bird monitoring and draft ecological assessment. DOC queried the potential for migratory birds to fly across the site, noted that migratory birds had been detected during the monitoring and queried about the potential for bittern to inhabit the site. Boffa responded that there is no evidence that there will be any adverse effects for migratory birds of concern, and that it would be very difficult to monitor for the presence of bittern. DOC also raised the issue of monitoring. Boffa considered the site warranted a more paired back approach to monitoring than other wind farm sites. Hiringa discussed developing a pest control programme. DOC would be open to this. Hiringa summarised the Fast Track Consenting process and explained that DOC would be invited to make comment.	Hiringa asked DOC to let Hiringa know if it had any residual queries or concerns following the meeting. Confirmed that bat recordings obtained by Hiringa would be analysed and the assessment updated within the next 3-4 weeks. Agreed to provide a final version of the assessment to DOC along with an update on the Fast Track application. Agreed to meet again in a couple of weeks time to discuss any further matters.
18/01/2021	Cam Twigley (BTW) and Matt Luscombe (Hiringa)		Email	Finalised Ecological Assessment and Independent Peer Review as sent to DOC for feedback	
<b>Iwi / mana whenua</b>					
3/07/2019	Matt Luscombe, Andrew Clennett, Cathrine Clennett			Introduction of project to GM	
6/12/2019	Matt Luscombe, Andrew Clennett, Cathrine Clennett			Project introduction to the board	
31/03/2020	Matt Luscombe		Email	Email to Allie to meet to provide project update. Delayed due to COVID lockdown and more pressing matters for Te Korowai	
26/05/2020	Matt Luscombe		Email	Email from Allie Hemara Wahanui advising Hiringa to engage directly with Ngati Manuhiakai and Ngati Tu hapū on the Project instead of Te Korowai	
22/10/2020	Matt Luscombe		Phone call and Email	Update on engagement with hapū provided to Allie Hemara Wahanui. Discussed intention to apply under Fast Track Consenting Act. Offer made to present to board and explore a relationship agreement.	
5/11/2020	Matt Luscombe, Cam Twigley (BTW)		Email	Provide consultation documentation including draft LVIA and noise assessments.	
13/07/2021	Matt Luscombe, Andrew Clennett, Lauren Wallace (GQ)		Hui in offices in Hawera	Discussed draft CIA. TKONT indicated its main concerns related to the impact of the turbines on the mountain view. It sought that the consent term be limited to 35 years.	Formal response sent from Hiringa to TKONT with proposed changes to meet there concerns. These were largely accepted by TKONT in their response
14/08/2021	Matt Luscombe, Andrew Clennett, Lauren Wallace (GQ), Cam Twigley (BTW)		Video Conference	Discussed draft CIA and mitigation options.	CIA finalised. Agreement reached on mitigation options.
30/06/2020	Matt Luscombe, Cam Twigley (BTW)		Hui in offices in Manaia	Provided a P/P presentation of the project and answered general questions	Agreed to stay in touch and provide further updates as project details develop
11/07/2020	Matt Luscombe, Andrew Clennett, Cam Twigley (BTW), Paul (Balance), Glen Johnson (Balance), Steve Parry (Ballance),		Hui at Te Aroha Marae	Hiringa and Ballance provided a P/P presentation at a full hapū hui. Lots of good questions asked and general support for the project and what it is trying to achieve.	Discussed providing a similar presentation to Ngati Tu hapu
13/07/2020	Matt Luscombe		Email	Hiringa offered to provide a presentation of the project to the hapu and asked Hori to discuss and provide suitable dates	
3/08/2020	Matt Luscombe, Andrew Clennett		Hui at Waiokura Pa	P/P presentation to hapu available to attend. Lots of feedback on how previous projects have failed to provide for Hapu. Lots of good questions asked and general support for the project and what it is trying to achieve.	Agreed to stay in touch and come back to the marae to provide further updates
14/08/2020	Matt Luscombe, Cam Twigley (BTW), Ivan Bruce (Archaeological Resource Management)		On site hui and walkover	Site walkover with hapu members and archaeologist as part of an archaeological assessment to assess potential for project earthworks to disturb archaeological sites / sites of significance to Maori.	Ivan does not expect that archaeology will be discovered and there was no indication that sites of significance to Maori are within the project area. Agreed to share the archaeological assessment once it becomes available

5/11/2020	Matt Luscombe, Cam Twigley (BTW)		Email	Provide consultation documentation including draft LVIA and noise assessments.	
22/02/2021	Matt Luscombe, Andrew Clennett		Hui at Waiokura Pa	Provided a project update including the outcomes from the environmental effects studies and the fast track consenting process. Discussed options for hapu partnerships in education, employment and project development.	Ngati Tu to consider options
27/05/2020	Matt Luscombe, Cathy Clennett, Cam Twigley (BTW)		Video conference	Provided introduction to Hiringa and the project and discussed the best way to move forward and share information with the hapu	
1/10/2020	Matt Luscombe, Cam Twigley (BTW)		Hui at Te Aroha Marae	Discuss outline of project and its location with regard to the rohe of Ngāti Manuhiakai and Ngāti Tu. Discuss cultural and social mitigation measures and discussed whether Ngāti Manuhiakai would be willing to provide a CIA.	Agreed to draft a letter to be tabled at upcoming hapū hui regarding potential cultral mitigation options and enhancement opportunities at the marae. Letter was subsequently provided and tabled at hapū hui.
11/07/2020	Matt Luscombe, Andrew Clennett, Cam Twigley (BTW), Paul Stewart (Ballance), Glen Johnson (Ballance), Steve Parry (Ballance),		Te Aroha Marae	P/P presentation at a full hapū hui. Lots of good questions asked and general support for the project and what it is trying to achieve.	Agreed to stay in touch and come back to the marae to provide futher updates
14/08/2020	Matt Luscombe, Cam Twigley (BTW), Ivan Bruce (Archaeological Resource Management)		On site hui and walkover	Site walkover with hapu members and archaeologist as part of an archaeological assessment to assess potential for project earthworks to disturb archaeological sites / sites of significance to Maori. Karakia undertaken by Philip.	Ivan does not expect that archaeology will be discovered and there was no indication that sites of significance to Maori are within the project area. Agreed to share the archaeological assessment once it becomes available
19/10/2020	Matt Luscombe, Cam Twigley (BTW)		Video conference	Feedback sought on outcome of hui and thoughts on letter that was tabled.	Ferenica confirmed letter was well received. Queried whether the hapū were satisfied with the engagement undertaken to date and supportive of the project. Ferenica confirmed that was the hapu's position and that she would be willing to prepare a letter confirming this.
22/10/2020	Darelle Martin (BTW)		Email	Project consultation documents sent to Ferenica to share with the hapū	Invitation provided to discuss any of the details
13/02/2021	Matt Luscombe, Andrew Clennett		Te Aroha Marae	Provided a project update including the outcomes from the environmental effects studies and the fast track consenting process. Letter of project support received after meeting.	
22/12/2020	Matt Luscombe, Paul Stewart, Cameron Twigley		Aotearoa Pa/ John Hooker Dwelling	Project and company introductions. Concerns raised about additional water use, CIA and requested visual simulations from Aotearoa Pa / Kanihi Pa	Hiringa to provide view corridors from Aotearoa Pa and Kanihi Pa of the proposed wind turbines and Maunga; Water Consent data for current consent (review dates, approval dates) useage over last 3 to 4 years; and information on Ballance riparian planting via TRC Waingongoro Awa. Information on Fast Track application to MBIE Cultural Impact Assessment: agenda item
14/01/2021	Matt Luscombe, Paul Stewart, Cameron Twigley		Aoearoa Pa	2nd meeting to update project and items. Focus was on waters with questions about water sustainability and request for Ballance to have a sutainbility plan. Water use data presented by Ballance. Daisy indicated their focus was on the water and their support for other hapu near the turbines	Provide visual images, confrim water users on the line, water pipe design life, hectares of irrigation and bird study

16/02/2021	Matt Luscombe, Paul Stewart, Cameron Twigley	[REDACTED]	Video conference	<p>The key items discussed were:</p> <ol style="list-style-type: none"> <li>1. Full Ecological and archaeological assessment studies shared with hapu</li> <li>2. Visual simulation from Aotearoa Marae shared and attached</li> <li>3. Paul confirmed that Ballance are the only users of the pipe line</li> <li>4. Paul confirmed the pipe design life as 43 years</li> <li>5. Ballance water use sustainability plan: <ul style="list-style-type: none"> <li>o Ballance only take what water we need for plant operation</li> <li>o Plant operation is stable and water use is stable also, varying only with plant rate and weather conditions</li> <li>o Water take is reported to TRC regularly and we have shared that information with the hapu as part of this consultation process</li> <li>o There are potential opportunities to reduce river water take in the future – at this stage, these options are conceptual, not formally approved and will be shared when opportunities are more mature</li> </ul> </li> <li>6. Approximately 40 hectares used by Ballance for irrigation (13 Ha Ballance, 27 Ha neighbouring farmland)</li> <li>7. Summary of the environmental assessments for the project presented</li> <li>8. Project team advised the perception amongst some hapu that there needs to be more communication and consultation – Hiringa to arrange for public hui at Manaia and with Ngati hua hapu.</li> </ol>
11/03/2021	Matt Luscombe, Paul Stewart, Cameron Twigley	[REDACTED]	Video conference	<ul style="list-style-type: none"> <li>• Advised the project approved to go through Fast Track consenting process.</li> <li>• Hiringa provided update that Te Korowai have proposed to preparing a CIA for the project on behalf of those hapū who wish to participate in this process.</li> <li>• John confirmed Okahu hapū has met to consider the visual simulations and other project information. There was support for the green energy aspects of the project but concern about visual impact of the turbines and noise. At this point the hapū are not supportive of the project and choose to withdraw from further engagement.</li> <li>• Hiringa requested to present the project to the hapū to ensure the full project information has been shared. John confirmed the hapū have made their decision and a follow up was unnecessary</li> <li>• Hiringa confirmed that the project team were happy to work on visual mitigation at the marae and other key viewpoints but acknowledged that not all visual impacts can be mitigated. Hiringa also confirmed that despite the hapū position the project team continue to be willing to come and speak to the hapū and discuss concerns or provide further explanation of the project details.</li> <li>• John confirmed Okahu and Kanihi hapū would like a separate discussion with Ballance on water use at the Plant. Kanihi are in the process of confirming their new hapū chair.</li> <li>o Hiringa confirmed that the project team will continue to work with iwi and hapū to address any concerns but it may be that not all concerns can be fully addressed due to the nature of the project. If this is the case the joint venture will still proceed to submit an application to be considered by the EPA expert panel.</li> <li>o Hiringa advised that the expansion of the wind turbine site is very unlikely due to the site size and cost of adding future turbines.</li> <li>o Hiringa advised that the project will reduce diesel use and associated greenhouse gas with a positive impact on snowfall and river flows.</li> </ul>
27/03/2021	Matt Luscombe, Andrew Clennett, Cathy Clennett	[REDACTED]	Taukatu Marae	Hiringa provided a P/P presentation at a full hapū hui. Lots of good questions asked and general support for the project and what it is trying to achieve. Hapu had questions about the visual spiritual connection with Maunga; use of urea, and clarification around Hapu benefits from the project. Indicated their position would be to support Ngati Tu / Ngati Manuhaikai
11/04/2021	Matt Luscombe, Andrew Clennett	[REDACTED]	Oeo Marae	Hiringa presented at a full hapū hui. Lots of good questions asked and general support for the project and what it is trying to achieve.
18/03/2021	Matt Luscombe	[REDACTED]	Telephone	Hiringa gave a brief introduction to and requested a meeting with the hapu leaders and a chance to present the project to the full Hapu

3/03/2021	Matt Luscombe		Ouri Wharepuni Pihama	Hiringa presented at a full hapū hui. Lots of good questions asked and general support for the project and what it is trying to achieve but some attendees expressed some concerns about the visual impact to the Manuga	
<b>Local authorities</b>					
1/06/2019	Matt Luscombe, Cam Twigley (BTW),		Meeting	Presentation of consenting plan.	Agreed to provide further updates
1/09/2019	Matt Luscombe, Cam Twigley (BTW),		Meeting	Provide a presentation on the project. The group indicated general support for the Project.	Agreed to provide further updates
15/05/2020	Matt Luscombe, Cam Twigley (BTW),		Video conference	Provided an update on the project. Indicated ongoing support for the Project. Interested in economic benefits for the district. Discussed potential for Fast Track processing	Agreed to provide further updates
10/09/2020	Matt Luscombe, Cam Twigley (BTW)		Video conference	Provided an update on the project. STDC indicated it was supportive of the Project. Discussed potential for application under Fast Track Consenting Act and STDC's role in providing comments.	Hiringa to provide further update in near future
20/10/2020	Matt Luscombe, Cam Twigley (BTW)		Video conference	Provided an update on the project. STDC confirmed it remained supportive. Discussed potential for application under Fast Track Consenting Act and STDC's role in providing comments. STDC supportive of applying under the Fast Track Consenting Act.	Hiringa to provide further update in near future
5/11/2020	Matt Luscombe, Cam Twigley (BTW)		Meeting	Provided an update on the project. TRC indicated it was supportive of the Project and for applying under the Fast Track Consenting Act. Discussed TRC's role in providing comments.	Hiringa to continue to provide updates
<b>Utilities</b>					
10/12/2020	Matt Luscombe		Email	Introduction to project and advice sought on contact to engage with for easements	First Gas to provide contact
16/12/2020	Matt Luscombe		Email	Discussed letter of comfort to provide evidence that there are no technical hurdles to installing hydrogen pipeline across the First Gas line at Ballance Plant.	First Gas to provide response
19/12/2020	Matt Luscombe, Alistair Tippett, Cam Twigley (BTW)		Meeting	Provided an overview of the project with emphasis on the power component and the application for Fast Track consent referral.	Parties to liaise on the technical aspects of the power component. Transpower have been invited to make comment on the Fast Track application. Will share comments with Hiringa.
18/12/2020	Matt Luscombe, Alistair Tippett, Cam Twigley (BTW)		Meeting	Provided an overview of the project with emphasis on the power component and the application for Fast Track consent referral.	Adam to discuss with project engineers at Powerco and will come back with any questions. Powerco have been invited to make comment on the Fast Track application
Jan-21	Matt Luscombe		Email and letter	Letter provided stating that as long as due process is followed there are no obvious technical or commercial hurdles to installing the hydrogen pipeline across the First Gas easement	