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1

Introduction

Outlined in this report are the planning responses to the issues raised through the comments provided to the
Environmental Protection Authority through the COVID-19 Recovery (Fast-track Consenting) Act 2020
process for the Nga Ūranga ki Pito-one Shared Path Project (Project).

2

Authorship - Lesley Hopkins

I co-ordinated the preparation of the Assessment of Effects on the Environment (AEE) report for the Project
and have the following relevant qualifications, experience and expertise:
•

My qualifications include Bachelor of Planning with Honours from the University of Auckland and a
Post Graduate Diploma in Development Studies from Massey University.

•

I have over 21 years’ experience as a planner. I currently hold the role of Technical Director –
Planning at Beca Limited. My previous roles include Policy Analyst at Auckland Regional Council
and Planning Technician with the Auckland Regional Growth Forum.

•

I am a full member of the New Zealand Planning Institute.

•

My consenting experience for large infrastructure projects includes the East West Link, Transmission
Gully, Turitea Wind Farm and the Marsden Rail Link.

•

My construction experience includes the America’s Cup Infrastructure Project, Central Interceptor
Project, Hamilton Section of the Waikato Expressway and the Waterview Connection Project.

•

I co-authored the AEE and authored Chapter 30: Statutory Assessment and complied the proposed
designation and resource consent conditions contained in Appendix B of the AEE.

I have reviewed the comments received on the Project. I have considered the comments relating to planning
matters and conditions and I provide recommendations in this report.
I confirm that I have read the Code of Conduct for Expert Witnesses contained in the Environment Court
Practice Note 2014 and that I agree to comply with it. I confirm that I have considered all material facts that I
am aware of that might alter or detract from the opinions that I express, and that this statement is within my
area of expertise, except where I state that I am relying on the statements of another person.

3

Response to comments received on conditions

In the sections below I respond to comments received on the proposed designation and resource consent
conditions and set out recommendations for changes to conditions where I think changes are appropriate.
The recommended amendments are contained in a set of revised conditions contained as Attachment 1.
To the extent that the Panel or its planning expert wish to give further consideration to the drafting of the
conditions, I would welcome the opportunity to be involved in that process.

3.1 PowerCo Limited
PowerCo Limited has requested a condition to ensure that its assets are protected such that they can
continue to be operated, maintained and accessed within the Project area. I consider that the concerns
raised by PowerCo can be addressed by amending Condition CC.2 to include additional considerations for
network utilities during detailed design and construction. I have recommended amendments to
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Condition CC.2 that incorporates the key elements of the suggested condition wording supplied by Powerco
and this is included in Attachment 1.

3.2 Wellington City Council
Wellington City Council (WCC) has identified an error in Table CNV.1 – Construction Criteria with a noise
criterion of 55dB identified for the period between 6.30 am – 7.30 am on Saturdays. I confirm that there is an
error in the table. Section 3.0 in Technical Report 12: Noise and Vibration Assessment contains the
recommended upper limits for construction noise and identifies 45dB for the period between 6.30 am – 7.30
am on Saturdays. Condition CNV.1 has been amended to correct this.
WCC requests a condition requiring an agreement between Waka Kotahi, KiwiRail and WCC in respect of
the future ownership, maintenance and renewal of the Project. This matter is addressed in the Waka Kotahi
Response. I note that Waka Kotahi will be the requiring authority for the designations and the consent holder
for resource consents associated with the Project and is therefore responsible for compliance with the
associated conditions. Any arrangement between the parties regarding ownership transfer, maintenance
agreements and renewal of the Project sit outside the COVID-19 Recovery Act process.
WCC has provided comments in regards to the living seawalls and identify their land owner requirements
including clarifying (in summary) that WCC will not be responsible for maintenance of the living seawalls, that
the tiles should be able to be removed when Council is required to carry out any maintenance /strengthening
work and that if/when the tiles are removed entirely that the existing seawall is made good. I note that
Condition EM.16 acknowledges that the installation of the living seawalls is subject to the grant of landowner
and/or asset owner approval for works at sites that are not owned by Waka Kotahi. That approval could
include the matters identified by WCC; and I understand that Waka Kotahi is in ongoing discussions with
WCC regarding the placement of the seawalls at Frank Kitts Park and Greta Point.
In regard to maintenance of the living seawalls, Condition CA.17 requires that costal structures shall be
maintained in good and sound condition, and any repairs and reinstatements that are necessary shall be
made, subject to obtaining any necessary resource consents or other approvals, if required.
Based on the above, I do not consider that any amendments to the conditions are necessary to address the
matters raised by WCC regarding the living seawalls.
WCC make further comments in respect of road asset protection, which are addressed in the Waka Kotahi
Response. No condition changes are proposed in that respect.

3.3 Hutt City Council
3.3.1 Lapse dates
Hutt City Council (HCC) has sought clarity on the lapse date for the consents as currently specified in
Conditions GC.5 and GC.6. I note that an index of designation and resource consents is provided in the
proposed conditions starting at page 1. This index provides the consent reference, consent description,
expiry date and the relevant conditions.
I do not consider that any additional wording is required in Condition GC.5 or GC.6 to clarify the consents
that the two different lapse dates apply to.
3.3.2 Tawharau Pods
In its comments, HCC has suggested that the use of the Tawharau Pods might be better described either as
part of the approval/application or within conditions. HCC identifies that the Council would not oppose a
greater level of flexibility afforded to their use including for retail use, with this reflecting discussions between
HCC and Waka Kotahi regarding the facilities at Honiana Te Puni Reserve.
I understand that Waka Kotahi has no issue with such uses being enabled through this process.
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Waka Kotahi has entered into a Project agreement with Taranaki Whānui ki te Upoko o te Ika regarding the
works in Honiana Te Puni Reserve. The agreement is based on the details of the pods set out in
Section 3.15 of the Cultural and Environmental Design Framework (CEDF) and the concept plan contained
in Chapter 4 of the CEDF (contained in Volume 3 of the Application). In addition, the details of the pods have
been further developed for the Reserves Act approval and these include:
Pod features with:
•

Three building pods (with an approximate length of 5.89m, width of 2.35m and height of 2.36m);

•

A gravel gathering space and 32m2 timber deck;

•

A canopy roof structure of approximately 190m2; and

•

Timber board walk connections.

Possible pod functions:
•

Information centre for Honiana Te Puni narrative;

•

Carving store/workshop; and

•

Flexible, adaptable community engagement pod for uses such as exhibition space.

The pods are located in the Special Recreation Zone of the Hutt City District Plan. In this zone commercial
activities require resource consent in accordance with Rule 7B(i) 2.4. Waka Kotahi is seeking resource
consent for activities at Honiana Te Puni Reserve under this rule (consent reference RC.5 in Table 7-2 of the
AEE and the Index of Designation and Resource Consents in the proposed conditions). There are no
additional effects associated with small scale retail activities that would need to be considered, with parking
and access for these activities already addressed in assessing the wider activities at Honiana Te Puni
Reserve. The specific use of the pods will be developed in consultation with Taranaki Whānui ki te Upoko o
te Ika and HCC.
To reflect the potential use of the pods for small scale retail activities, I recommend that the description of the
activity in the Index of Designations and Reserve Consents is amended to specifically include retail activities.
This amendment is included in the revised conditions in Attachment 1.

3.4 Greater Wellington Regional Council
3.4.1 Passenger rail services (Metlink)
Greater Wellington Regional Council (GWRC) identifies the potential for disruption to Metlink rail services
during construction and requests that Regional Transport/Metlink be consulted in the case of potential
railway line closures. I understand that Waka Kotahi have an agreement with KiwiRail relating to the Project,
including the process for access to, and works with the potential to, affect the rail line. As part of that process
I expect that KiwiRail will notify their customers (i.e. Metlink) of any relevant matters. I note that discussions
with KiwiRail during development of the Project identified that Block of Line (i.e. times when the rail line is not
operating due to scheduled work) should be used for construction of the Shared Path Bridge. Based on this,
I do not consider that the conditions require amendments to specifically include consultation with Metlink.
3.4.2 Navigation
GWRC would like to see mention of lighting in the conditions and a requirement of not having lights that
could be confused with navigation light stands.
Condition CA.14 provides that the Wellington Harbour Master shall be consulted in regard to lighting. I
consider that this condition provides scope to consider the placement of Shared Path lighting to avoid effects
on navigation. I do not consider that any amendments to the condition necessary.
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I recommend that Condition CA.14 is amended to include considerations for lighting and navigation and this
is included in Attachment 1.
3.4.3 Construction noise and marine mammals
GWRC requests that the Construction Noise and Vibration Management Plan prepared in accordance with
Condition CNV.1 consider mitigation for marine mammals. The potential effects from construction on marine
mammals is addressed in Technical Report 9: Ecological Assessment (page 109) and the Ecology
Addendum confirms the negligible level of effect from noise and vibration. On that basis, I do not consider a
condition to be warranted.
3.4.4 Inspection, incidents and monitoring
GWRC suggests that more robust inspection, incidents and monitoring conditions are necessary for the
Project.
In regard to the inspection of erosion and sediment controls, Condition EW.7 sets out the frequency and
details of the inspections. I consider that this condition appropriately addresses the key matters for
inspections, and I note that comments from GWRC staff during the drafting of the condition were
incorporated.
Condition CC.2 requires that the Construction Environmental Management Plan (CEMP) shall include
methods for incident management including accidental spills. While this provides scope for the notification
and reporting process to be developed during preparation of the CEMP, I agree with GWRC that there are
currently no specific requirements in the conditions for incident management and reporting and I consider
that there is benefit in providing greater certainty for Waka Kotahi and GWRC on these matters.
I recommend the following amendments to the conditions:
•

Amend Condition CC.2 to include reference to the more detailed requirements in new Condition
EW.7A and EW.7B and delete reference to accidental spills with a list of activities potentially giving
rise to contaminants now set out in Condition EW.7B;

•

A new Condition EW.7A setting out the procedures should an incident occur. The proposed wording
has been adapted from that provided by GWRC; and

•

A new Condition EW.7B setting out the notification and reporting requirements should an incident
occur. The has been adapted from that provided by GWRC.

The amendments to CC.2, and new conditions EW.7A and EW.7B, are included in Attachment 1.
3.4.5 Placement of material on shingle beaches
GWRC requests three additions to the conditions to address the placement of single beach material. A
response on these additions is provided in Section 4.4 of this report.

3.5 Royal Forest and Bird Protection Society of New Zealand Inc
3.5.1 Certification Process
At paragraph 74, Forest & Bird identify their concern with the certification process for the Ecological
Management Plan (EMP) as set out in Condition PC.5. I respond to these points as follows:
•

I consider that the certification process set out in Condition PC.5 is clear and I do not consider that
any amendments necessary.
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•

The term “Manager” has been used throughout the conditions and is defined as “The Manager –
Resource Consents, of the relevant council, or authorised delegate”. I do not consider that any
amendment is necessary to further clarify that this applies to a delegate of the relevant council.

•

Condition PC.5(d) provides the process for amendments to a certified management plan in
circumstances where the amendment does not constitute a material change, with clause (e) applying
where the changes are material. I consider that the concern raised by Forest & Bird could be
addressed by including reference to the relevant consent conditions in addition to the purpose of the
management plan. This amendment is included in Attachment 1.

•

Condition PC.5(c) has been included to provide a degree of certainty to Waka Kotahi regarding the
timeframes for the review and certification of the management plans. I consider that such certainty is
important for a Project of this scale. I note that none of the councils have commented on this
condition.

3.5.2 Purpose of the EMP
At paragraph 77, Forest & Bird comment that Condition EM.1(b) should include a requirements that the
purpose of the EMP is to achieve the conditions of consent. I consider that the wording of EM.1(b) is
appropriate, with the purpose of the EMP being to set out the specific management procedures, monitoring,
and measures to avoid, remedy, mitigate, offset and compensate for impacts from construction activities on
ecological values. The topic specific conditions (e.g. EM.3 for herpetofauna, EM.6B for coastal birds and
EM.16 for the living seawall) provide the specific outcomes and details of what is to be included in the EMP.
3.5.3 Lizard Habitat
Forest & Bird comment that Condition EM.3 as it is currently drafted does not provide for an offset of lizard
habitat, despite providing for the salvage of lizards where lizard habitat is not avoided. Section 3.6.1 of the
Ecology Addendum confirms that the Project footprint provides potential habitat for northern grass skink and
Raukawa gecko, both of which are classified as Not Threatened.
I consider that the matters relating to lizards that will be set out in the EMP as required by Condition EM.3,
will appropriately address the relocation of salvaged lizards such that the effects on lizards are mitigated.
Those requirements align with the Lizard Management Plan (LMP) prepared for a Wildlife Act Authority
application to allow for the handling and translocation of lizards salvaged during the construction phase of
the Project. Measures in that plan include both the enhancement of existing areas outside of the Project
footprint, and the creation of new habitat areas.
I do not consider that any changes to the conditions are required to provide for an offset of lizard habitat.
3.5.4 Agreement with the Manager
In paragraph 79, Forest & Bird notes that Condition EM.4 allows for agreement with the Manager which is
perceived as ultra vires. I note that the intent of this condition is to allow for a circumstance where fish
passage is confirmed as not being required due to an absence of upstream habitat. I consider that the
condition as worded appropriately provides for fish passage for the culvert extensions.
In addition, Forest & Bird note the lack of a condition in line with the National Policy Statement for
Freshwater Management (NPSFM) mitigation hierarchy. An assessment of the Project against the relevant
polices of the NPSFM is provided in Section 26.2.1.2 of the AEE. Based on that assessment, I do not
consider that any additional conditions are required to address intermittent and perennial streams.
3.5.5 Habitat screens
At paragraph 80, Forest & Bird have suggested that reference to a plan that shows the locations for screens
would provide a more measurable outcome. I note that the location of the screens is shown in the draft
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Master Plan in the CEDF and that that plan is referenced in Condition LV.1(d). I consider that this provides
sufficient detail on the location of the screens to inform detailed design.
In response to the issue raised in paragraph 80 regarding the condition failing to protect bird breeding during
construction, I note that Conditions EM.6(a) and EM.6(b) direct the consent holder to avoid works and
implement controls during the breeding season of penguin and variable oystercatcher. These requirements
align with the recommendations in Section 8.4 of Technical Report 9: Ecological Assessment and the
conditions have been drafted in consultation with the Project ecologist, Dr Bull. I do not consider that any
changes to the conditions are necessary.
3.5.6 Legal mechanism for dog control
At paragraph 82, Forest & Bird identify their support for the proposed dog control measures in
Condition EM.7, however they are concerned about the legal mechanisms available to Waka Kotahi for
implementing dog control on the Shared Path. I have responded to a similar comment from DOC in section
3.8.1 of this report.
3.5.7 Outcomes
At paragraph 84, Forest & Bird identify support for the predator control programme in Condition EM.9.
However, they seek that this programme is extended beyond 35 years. Based on the advice of Dr Bull, an
extension of this duration is not considered necessary as the proposed duration will provide protection for a
number of generations of avifauna byl protecting avifauna during breeding and nesting. This will benefit the
overall population. The 35 year period is also considered to be proportionate to level of effect being
generated by the Project. As such I do not consider that any change to the duration in Condition EM.9 is
necessary.
At paragraph 85, Forest & Bird seek that Condition EM.14 addressing offshore bird habitats contains the
outcomes to be achieved by the offshore bird habitat design when the offshore habitat design is varied. I
note that Condition EM.12 sets out the outcomes for the design and construction of the offshore bird
habitats. The conditions have been structured such that, if the locations of the offshore bird habitats as set
out in EM.13 need to be varied using the process in Condition EM.14, the outcomes for the design and
construction of the offshore bird habitats in Condition EM.12 will still apply. Therefore, I do not consider that
any changes to Condition EM.14 are required.
3.5.8 Offsetting and Compensation
At paragraphs 86, 87 and 88, Forest & Bird set out their concerns with the offsetting and compensation for
the Project through living seawalls and coastal dune restoration. The Ecological Addendum recommends an
updated offset and compensation package to address residual marine habitat loss effects, including in
particular the addition of tidal pools and concrete blocks along the revetment, mussel bed establishment,
marine invasive species pest control along rock revetment and offshore bird habitat structures, and shingle
beach protection and replenishment adjacent to the Project footprint. The originally proposed treatment of
State Highway 2 stormwater runoff is now proposed as a ‘backup’ measure in the event the mussel bed
establishment element is not successful (with this to be determined following a 12 month trial period). I set
out the recommended conditions to address this updated offset and compensation programme in the
relevant sections of this report.
At paragraph 87 and 88, Forest & Bird identifies their support for the coastal dune vegetation restoration as a
condition of consent, but not to serve as compensation. This matter is addressed in Section 3.6.6 of the
Ecology Addendum and based on the ecological response, I do not consider that any changes to Condition
EM.19 are necessary.
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3.6 Generation Zero
Generation Zero provide comments regarding the design of the Shared Path including width, segregation
and accessibility. These matters are addressed in several conditions including Condition LV.1 which requires
that the Cultural and Environmental Design Master Plan (CEDMP) prepared for the Project demonstrates
how the Design Principles, Design Themes and Design Outcomes in the CEDF have been taken into
account. The CEDF (contained in Volume 3: Plans and Drawings of the Application) has specifically
considered the matters raised by Generation Zero. I consider that the existing condition provides sufficient
direction for detailed design to address the matters raised by Generation Zero.

3.7 Living Streets Aotearoa
Living Streets Aotearoa provided comments on the design of the Shared Path. The Waka Kotahi Response
provides a response to those comments. Similar to the comments provided by Generation Zero on the same
matter, I consider that the existing condition provides sufficient direction for detailed design to address the
matters raised by Living Streets Aotearoa.

3.8 Director-General of Conservation
3.8.1 Legal mechanism for dog control
In Paragraph 5 of comments, the Director-General of Conservation (DOC) identifies support for the
requirement that all dogs be on leads. DOC seeks confirmation of the legal mechanism to enforce this
requirement rather than the current approach of “best endeavours” referenced in Condition EM.7. I consider
that the most likely legal mechanism for restraining dogs and confining them to the Shared Path will be
through a bylaw imposed by WCC and HCC. I understand that Waka Kotahi has been discussing this matter
with WCC and HCC. As the introduction of the legal mechanism will involve actions on the part of WCC and
HCC I consider that it is appropriate that Waka Kotahi is required to use best endeavours to secure this legal
mechanism.
I recommend that an advice note is added to Condition EM.7 to provide an example of the type of legal
mechanism that could be used. This is included in Attachment 1.
3.8.2 Rubbish bins
In Paragraph 8, DOC recommends that at least four bins be provided across the length of the proposal
rather than just one at each end.
The exact locations and quantities of rubbish bins are to be determined during future design stages.
Condition LV.3 requires that the CEDMP include details of Shared Path furniture including rubbish bins.
These details will be prepared in consultation with the parties listed in Condition LV.2. Key considerations for
rubbish bins include regular emptying of the bins and locating the bins in areas where they do not attract
birds. I consider that there is scope within the existing condition to determine the location and number of
rubbish bins during detailed design.
3.8.3 Smeagol climoi at shingle beaches
In Paragraphs 30 – 32 of their comments, DOC discuss the likelihood for Smeagol climoi to be present within
the Project footprint. DOC acknowledges that the likelihood is considered low. This matter is addressed in
Section 3.2.2 of the Ecology Addendum which recommends that that sampling of the rocky infauna is carried
out as part of a survey prior to construction to determine if any climoi are present. If any climoi are identified,
these should be translocated by removing and redistributing the shingles, within which it is present, to an
appropriate unaffected shingle habitat. This should be carried out using methods provided within a
management plan developed by a qualified and experienced marine ecologist in consultation with DOC.

Ngā Ūranga ki Pito-One Shared Path | 4263715-1385533152-24 | 18/12/2020 | 7

Sensitivity: General
| Planner’s Response to Comments - Ngā Ūranga ki Pito-One Shared Path |

Based on the recommendations in the Ecology Addendum, I recommend a new condition to provide for a
survey prior to construction. Recommended wording for a condition is included in Attachment 1.
3.8.4 Other amendments to conditions sought by DOC
In Table 2 of its comments, DOC provides comments on proposed conditions. I address each of these
below.
CA.9 – Shingle beach investigations
DOC requests a change to Condition CA.6 (noted as CA.9 in its comments), to include a requirement that
the results of investigations of existing shingle beach material is provided to DOC for an opportunity to
provide comment. I consider it appropriate that the results of any investigation is provided to DOC and
recommend the inclusion of the text set out in the DOC comments. This is included in the condition set in
Attachment 1.
DOC note that the placement of salvaged shingle beach material is dealt with largely in the construction
management plans and consider it would be beneficial if this were also contained in the ecological
management plan. The placement of shingle beach material is discussed in Section 4 of this report and a
number of changes to conditions are recommended to address comments from parties.
EM.3 – Herpetofauna:
DOC comments that Condition EM.3 as currently worded does not allow of the salvage and relocation of
lizards except for those limited areas shown on the plan in Attachment A to the conditions.
Section 3.6.1 of the Ecology Addendum confirms that salvage operations are not required across the entire
Project site because there are areas of potential lizard habitat that will not be affected by the Project, areas
that are located below MHWS or areas that contain concrete embedded rip-rip. Based on this I do not
consider that any changes to Condition EM.3 are necessary.
EM.5 – Design of project works in the CMA:
DOC requests a change to Condition EM.5 to require the placement of any salvaged beach material to be
undertaken by hand to reduce adverse effects on the shingle beach ecosystem. This condition sets out the
general design responses to address effects with the specific requirements for the salvage and placement of
shingle beach material addressed in Condition EM.6B(e). I therefore do not consider it necessary to amend
the condition to also set out this requirement.
EM.6B – Coastal avifauna:
DOC requests amendments to Condition EM.6B to ensure that the management of effects on penguin is not
artificially constrained by the initially identified potential penguin habitat. I have considered the suggested
wording put forward by DOC and the scope of the proposed changes and discussed these with the Project's
avifauna ecologist. I consider that there is merit in adopting the suggested wording, to improve the outcome
of the condition. As such, I have changed condition EM.6B to reflect the suggested wording from DOC and
this is included in Attachment 1.
EM.16 – Living seawalls:
DOC requests an increase in the period and frequency of monitoring for the living seawalls. The Ecology
Addendum discusses this matter and confirms that monitoring on a quarterly basis for five years is not
necessary to measure species succession. Based on this, I do not consider any change to Condition EM.16
is required.
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4

Package of offsets and compensation

The Ecological Addendum proposes an updated offset and compensation package to address residual
marine habitat loss effects, including in particular the addition of tidal pools and concrete blocks along the
revetment, mussel bed establishment, marine invasive species pest control along the Shared Path and
offshore bird habitat structures, and shingle beach protection and replenishment adjacent to the Project
footprint. These have been added in preference to the originally recommended SH2 stormwater treatment
proposal to respond to comments from some entities regarding the package of measures proposed to offset
and compensate for adverse effects. The treatment of stormwater remains a measure available in the event
the mussel beds are not successful.

4.1 Mussel beds
The Ecological Addendum has identified that the creation of mussel beds at an appropriate location in Te
Whanganui-ā-Tara is an appropriate offset for the loss of marine habitat. The aim of the mussel beds is to
create a large area, or a series of small areas, of intertidal habitat via small incremental deployments of up to
60 tonnes of green-lipped mussels (Perna canaliculus) across an area of 6 ha.
Based on the recommendations in the Ecology Addendum, I recommend a new condition to provide for the
mussel beds. Wording for this condition is included as Condition EM.22A in Attachment 1.
The mussel beds are proposed as offset for marine habitat loss, and replace the SH2 stormwater treatment
proposal. I therefore recommend that Condition EM.17 is amended to require the treatment of stormwater
from SH2 should any necessary statutory authorisations to allow for the mussel bed seeding to be carried
out not be obtained within two years, or if the monitoring demonstrate that the mussel beds are not being
colonised and used by a diverse range of marine species. Further analysis is required to ascertain whether
additional statutory authorisations are required for the mussel bed proposal.
I acknowledge that there are some complexities in respect of the condition drafting, and the mechanisms
linking the mussel bed seeding proposal and the SH2 stormwater treatment contingency. I have sought to
address these complexities in the time available, but would be happy to be involved in any further
consideration of these matters, should the Panel and / or its expert planning advisor consider that necessary.

4.2 Rockpools and coastal blocks
Section 3.4.1 of Ecology Addendum recommends the integration of concrete intertidal rock pools and
ecologically designed subtidal concrete armour units (coastal blocks) into the rock revetment to create
additional habitat through the niche environments that will be provided in these features. It will serve as a
partial offset for the loss of intertidal and subtidal habitat and is proposed in addition to the living seawalls.
The rock pools and coastal blocks will include water retaining features that provide habitat for a high diversity
of marine species. The habitat created will be similar to habitat provided on the existing coastline. The
intertidal rockpools will be placed in clusters along the rock revetment and also on the offshore habitats and
will replace segments of the rock armouring. These clusters would be at varying heights between MHWS and
MLWS. The coastal blocks will be placed below MLWS at appropriate locations along the length of the rock
revetment.
Based on the recommendations in the Ecology Addendum, I recommend a new condition to provide for the
inclusion of the rock pools and coastal blocks into the rock revetment and offshore bird habitats. Wording for
this condition is included as Condition EM.15A in Attachment 1.
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4.3 Invasive species control programme for marine structures
Section 3.4.4 of the Ecology Addendum recommends that a pest control programme is undertaken for new
marine structures associated with the Project for the duration of the coastal permits (35 years). The purpose
of the invasive species control programme is to keep the new rock revetment and offshore habitats free of
invasive marine organisms. The programme will involve six monthly intertidal and subtidal surveys to record
the presence/absence of invasive species and then the associated removal of those species. This
programme would be carried out in conjunction with, and using methods approved by, the Ministry for
Primary Industries.
It is appropriate that invasive species control programme is undertaken at the same time as the six-monthly
clean-up required by Condition EM.8. I have recommended additions to Condition EM.8 to include the
invasive species control programme. This is contained in Attachment 1.

4.4 Shingle beaches
GWRC, DOC and Forest & Bird have raised concerns regarding the effects of Project on shingle beaches.
The Waka Kotahi Response sets out the response to the matters regarding the New Zealand Coastal Policy
Statement and Section 3.1 of the Ecology Addendum provides an updated assessment effects.
The Ecology Addendum recommends protecting the shingle beaches remaining outside of the Project
footprint through engineering groynes and beach replenishment (see Section 3.4.3). The objective of this is
to protect or enhance areas of beach that would otherwise be lost due to climate change. Through employing
these measures it is considered likely that the loss of shingle beaches will be preserved over time.
The General Arrangement Drawings containing in Volume 3 show indicative locations for the groynes. The
final location of these should be informed by coastal processes considerations. Condition CA.6 requires that
prior to the start of construction, investigations shall be undertaken to identify existing shingle beach material
composition and beach material supply rates. I consider it appropriate that this investigation is also used to
inform detailed design of the groynes. I set out recommended changes to the condition to provide for this at
the end of this section.
Beach replenishment at the shingle beaches would involve the placement of material at the shingle beaches
outside the Project footprint over the construction period.The volume of material and duration of the
replenishments is based on initial calculations undertaken by Michael Allis (coastal processes) and
considerations from Dr Bell and Dr de Luca (marine ecology and avifauna). The Ecology Addendum sets out
the key ecological considerations for the placement of material including lizard capture and placing material
outside bird breeding season if birds have been reported breeding on those beaches.
The replenishment of the shingle beaches requires resource consent under the PNRP and the RCP in
accordance with the following rules:
•

Under the PNRP, Rule 205 provides for the “Destruction, damage, disturbance or deposition inside
sites of significance” as a non-complying activity. Resource consent is already being sought under
this rule for the salvage and placement of shingle beach material during construction (consent
reference RC.6).

•

Under the RCP, resource consent is required for beach replenishment under Rule 45 for “Beach
nourishment” and is a controlled activity. The standards and terms accompanying the rule require
that the material to be deposited is clean, that the deposition will not cause significant adverse
effects on marine flora and fauna, or human values or uses of the area, and will be comply with the
general standards in Section 14.1 and the general terms listed in Section 14.2. Those general
standards and term address; public safety, lighting and glare, noise, storage of hazardous materials,
and litter and debris. The proposed beach replenishment will comply with the standards set out in
Section 14 of the RCP.
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As such, no additional resource consents, beyond those already applied for, are required for the proposed
beach replenishment.
I recommend that additional conditions are included to provide for beach replenishment at the shingle
beaches outside the Project footprint. These include amendments to existing Condition CA.6 to provide
further detail on the timing and scope of investigations to inform the programme for beach replenishment. I
also propose a new Condition CA.6A to require the preparation of a Beach Nourishment Management Plan
which will set out the methods for placement of material to minimise adverse ecological effects during beach
replenishment.
In their comments, GWRC request specific changes to Conditions CA.6, CA.15, CA.16, and proposed a new
condition CA.17A. These have been considered as follows:
•

The request to amend Condition CA.6 to identify that additional material will need to be sourced if
there is insufficient volume within the salvage areas. This consideration has been incorporated into
(f) of the amended condition.

•

The request to amend Conditions CA.15 and CA.16 to require the as-built plans and survey plan to
include the area of shingle beach above MHWS (i.e. being land). These amendments have been
incorporated into the condition however I not that Condition CA.16 relates to the legal process for
land and therefore I have altered the text requested by GWRC.

•

The inclusion of new condition, Condition CA.17A, requiring a survey and monitoring of the beaches
following construction and analysis by a suitability qualified coastal scientist to assess the placement
of the material and provide recommendations on whether additional replenishment is required. This
consideration has generally been incorporated into new Condition CA.6 which provides for the
monitoring of beach area and volume to confirm that the deposited material has been fully
redistributed over the beaches before subsequent rounds of nourishment commence.

The amendments to Conditions CA.6, CA.15, and CA.16, and new Condition CA.6A are included in
Attachment 1.

5

Conclusion

I have considered the comments provided to the Environmental Protection Authority for the Project and have
discussed the comments relevant to conditions in this report and provided recommendations for changes to
the conditions.
I have recommended the following changes:
•

A description accompanying RC.5 in the Index of Designation and Resource Consents;

•

Amending Condition PC.5(d) to clarify certification of management plans;

•

Amending Condition CC.2 to include additional considerations for network utilities and add reference
to incident reporting;

•

Amending Condition CNV.1 to correct an error in Table CNV.1;

•

Amending Condition EM.6 to clarify the extent of surveys/checks for penguin;

•

Amending Condition EM.7 to provide and advice note identifying a potential legal mechanism for dog
control;

•

Amending Condition EM.8 to expand the condition to provide for a Marine Invasive Species Control
Programme;

•

New Condition EM.15A to provide for intertidal rock pools and subtidal armour units;
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•

Amending Condition EM.17 to require the treatment of SH2 should either any additional statutory
authorisations not be obtained or the establishment of mussel bed not be successful;

•

New Condition EM.22 to provide for Mussel beds in the Wellington Harbour;

•

New Condition EM. 24A to provide for pre-construction survey of rocky infauna;

•

New Conditions EW7A and B to provide additional requirements for incidents;

•

Amending Condition CA.6 and adding new condition CA.6A to provide for the replenishment of
shingle beaches outside the Project footprint; and

•

Amending CA.15 and CA.16 to include the replenished beaches in the as-built plans and survey
plan.
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INDEX OF DESIGNATION AND RESOURCE CONSENTS
Ref

Notice of requirement

Lapse
date 1

Conditions

NOR 1

Designation to construct, operate, and maintain a shared
path and associated infrastructure

2 years after the date on which it
is included in the WCDP.
(GC.3)

GC.1 – GC.2

(within Wellington City).

PC.2 – PC.4, PC.6 – PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
AH.1 – AH.2
CNV.1 – CNV.5
CT.1 – CT.4
LV.1 – LV.4

NOR 2

Designation to construct, operate, and maintain a shared
path and associated infrastructure
(within the City of Lower Hutt).

2 years after the date on which it
is included in the HCDP.
(GC.3)

GC.1 – GC.2
PC.2 – PC.4, PC.6 – PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
AH.1 – AH.2
CNV.1 – CNV.5
CT.1 – CT.4
LV.1 – LV.4

1

Lapse date in accordance with COVID-19 Recovery (Fast-track Consenting) Act 2020 Schedule 6 Clause 37 (7).
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Ref

Resource consents

Detail

Expiry date

General conditions

Specific conditions

RC.1

Land use (s9) –
NESCS (WCC)

Disturbance of contaminated soils within
Wellington City.

10 years
(GC.5)

GC.1, GC.2, GC.4

PC.5 - PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
AH.1, AH.2
CL.1 – CL.3

RC.2

Land use (s9) –
NESCS (HCC)

Disturbance of contaminated soils within the City
of Lower Hutt.

10 years
(GC.5)

GC.1, GC.2, GC.4

PC.5 - PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
AH.1, AH.2
CL.1 – CL.3

RC.3

Land use (s9(2)) –
Land disturbance
activities (GWRC)

The use of land, and the associated discharge of
sediment-laden runoff into water or onto or into
land where it may enter water from earthworks
over 3,000m2 (Project-wide).

10 years
(GC.5)

GC.1, GC.2, GC.4

PC.1 - PC.14
CC.1 – CC.6
MW.1 – MW.5
AH.1 – AH.2
EW.1 – EW.10
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Ref

Resource consents

Detail

Expiry date

General conditions

Specific conditions

RC.4

Land use (s9) – Land
use (HCC)

Construction works at Honiana Te Puni Reserve
including:

10 years
(GC.5)

GC.1, GC.2, GC.4

PC.5 - PC.14

•
•
•

•

RC.5

Land use (s9) – land
use (HCC)

Permanent works at Honiana Te Puni Reserve
including:
•
•
•
•
•

CC.1 - CC.5

Earthworks within the Special Recreation
Zone;
Formation and use of the Northern
Construction Yard;
Repurposing of the Wellington Water Ski
Clubhouse as a temporary site office for
construction; and
Demolition of the existing Wellington Rowing
Association Shed and Wellington Water Ski
Clubhouse.

Earthworks within the Special Recreation
Zone.
Integrated Clubs Building and associated
parking area;
Tāwharau Pods for various uses including
small scale retail activities;
Whare; and
Sculptures.

MW.1 – MW.5
AH.1, AH.2
HTP.3, HPT.4
CNV.1 – CNV.5
CT.1 – CT.4

Unlimited

GC.1, GC.2, GC.4

PC.5 – PC.14
CC.1 – CC.5
MW.1 – MW.5
AH.1, AH.2
HTP.1, HTP.2, HTP.3,
HTP.5, HTP.6, HTP.7,
HTP.8
CNV.1 – CNV.5
CT.1 – CT.4
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Ref

Resource consents

Detail

Expiry date

General conditions

Specific conditions

RC.6

Coastal permit (s12,
s14, s15) (GWRC) –
Construction activities
in the CMA and
temporary occupation
and associated
discharge of
contaminants.

Works associated with the Shared Path including:

10 Years
(GC.5)

GC.1, GC.2, GC.4

PC.1, PC.5 – PC.14

•
•
•
•
•
•

•
•

RC.7

Water permit (s14)
(GWRC) – Dewatering
and excavation
affecting the Hutt
Valley Aquifer
System/Zone.

Modifications to the existing rock revetment
including partial replacement and alteration;
Placement and use of temporary structures;
Destruction, damage, disturbance or
deposition;
Reclamation in the CMA;
Placement of new seawalls, groynes and rock
revetment;
Discharges to land and water outside Areas of
Significant Conservation Value during
construction;
Construction of offshore habitats; and
Addition to existing seawalls for living seawalls
at Frank Kitts Park and Greta Point.

Geotechnical investigations within the Hutt Valley
aquifer zone where the depth of the bore below
ground level/seabed exceeds 5m.
Construction and excavation activities deeper than
5m below ground level in the Hutt Valley aquifer
system associated with the Shared Path Bridge
and seawalls.

CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
CA.1, CA.2, CA.4 –
CA.16
EM.1 – EM.21

10 years
(GC.5)

GC.1, GC.4

PC.1, PC.5 – PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
DG.1, DG.2

Dewatering associated with construction of the
Shared Path Bridge in the Hutt Valley aquifer
system.
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Ref

Resource consents

Detail

Expiry date

General conditions

RC.8

Discharge permit (s15)
(GWRC) – Discharge
of contaminants.

Discharge of contaminants (including fill material)
onto water or onto or into land where it may enter
water land;

10 years
(GC.5)

GC.1, GC.2, GC.4

Specific conditions
PC.1, PC.5 – PC.14
CC.1, CC.2, CC.4, CC.5
MW.1 – MW.5
EW.1 – EW.10

RC.9

Activities on new land
(s89(2) of the RMA)
(WCC)

Activities on new land area to be created between
existing MHWS and future MHWS – Wellington
City, including operation and maintenance of
Shared Path.

Unlimited
duration

GC.4

RC.10

Activities on new land
to be created (s89(2)
of the RMA) (HCC)

Activities on new land area to be created between
existing MHWS and future MHWS – Hutt City,
including operation and maintenance of Shared
Path.

Unlimited
duration

GC.4

RC.11

Coastal permit (s12) –
Permanent occupation
and associated use.

Occupation and use of space in the CMA for
permanent structures associated with the Project;
seawalls, rock revetment, groynes, culvert
extensions; offshore habitats and living seawalls.

35 years
(GC.6)

GC.1, GC.4

Discharge Permit
(s15) (GWRC) Discharge of
contaminants into or
onto land or water
from the Shared Path.

Discharge of stormwater from the Shared Path,
including stormwater that may be contaminated,
into water or onto or into land where it may enter
water.

35 years
(GC.6)

GC.1, GC.2, GC.4

RC.12

CA.2, CA.17
EM.7
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Ref

Resource consents

Detail

Expiry date

General conditions

Specific conditions

RC.13

Discharge Permit
(s15) (GWRC) Discharge of
contaminants into or
onto land or water
from Honiana Te Puni
Reserve.

Discharge of stormwater from parking areas,
buildings and other impervious areas at Honiana
Te Puni Reserve including stormwater that may be
contaminated, into water or onto or into land
where it may enter water.

35 years
(GC.6)

GC.1, GC.2, GC.4

SW.1, SW.2
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DEFINITIONS AND EXPLANATION OF TERMS
The table below defines the acronyms and terms used in the conditions.
Abbreviation/term

Meaning/definition

AEE

The Assessment of Effects on the Environment for the Ngā Ūranga
ki Pito-One Shared Path section of Te Ara Tupua.

Application

The notices of requirement and applications for resource consents
and supporting information for the Ngā Ūranga ki Pito-One Shared
Path section of Te Ara Tupua dated 12 October 2020.

CEDF

Cultural and Environmental Design Framework

CEDMP

Cultural and Environmental Design Master Plan

CEMP

Construction Environmental Management Plan

Certification

Certification is confirmation from a council that a management plan
meets the requirements of the conditions of the consents or
designation that relate to it.

CLMP

Contaminated Land Management Plan

CMA

Coastal Marine Area

CNVMP

Construction Noise and Vibration Management Plan

Completion of Construction

When construction of the Project (or the relevant part of the Project)
is complete and it is available for use.

Construction Works

Activities undertaken to construct the Project under these
designations/resource consents, excluding Enabling Works.

Construction yards

The Southern Construction Yard at Ngā Ūranga Interchange and the
Northern Construction Yard at Honiana Te Puni Reserve.

Detailed design

Develops the indicative design (for consenting) to a stage where the
design is refined and plans are set.

DOC

Department of Conservation

EMP

Ecology Management Plan

Enabling Works

Includes the following and similar activities:
•

•
•
•
•
•

geotechnical investigations (including in the CMA) and land
investigations, including formation of access on land for
investigations;
modification of potential penguin habitat;
establishing site yards, site offices, site entrances and fencing;
constructing site access roads;
demolition and removal of buildings and structures;
relocation of services; and
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Abbreviation/term

Meaning/definition
•

establishing mitigation and ecology offset or compensation
measures (such as erosion and sediment control measures,
earth bunds and planting).

ESCP

Erosion and Sediment Control Plan

GWRC

Greater Wellington Regional Council

HCC

Hutt City Council

HCDP

City of Lower Hutt District Plan

HNZPT

Heritage New Zealand Pouhere Taonga

Integrated Clubs Building

A new combined club building for both the Wellington Rowing
Association and Wellington Water-ski Club.

Mahinga kai

A food gathering place.

Manager

The Manager – Resource Consents, of the relevant council, or
authorised delegate.

MHWS

Mean High Water Springs

MWSG

The Mana Whenua Steering Group established under Condition
MW.1.

MWVP

Mana Whenua Values Plan

NESCS

Resource Management (National Environmental Standard for
Assessing and Managing Contaminants in Soil to Protect Human
Health) Regulations 2011.

NOR

Notice(s) of requirement

Offshore habitat

A man-made offshore habitat that will provide habitat for various
avifauna species.

Outline Plan

An outline plan prepared in accordance with section 176A of the
RMA.

PLG

Project Liaison Group

Project

The construction, operation and maintenance of the Ngā Ūranga ki
Pito-One Shared Path section of Te Ara Tupua, and associated
works.

Project Liaison Person

The person or persons appointed by the Requiring Authority /
Consent Holder to be the main and readily accessible point of
contact for persons wanting information about the Project or affected
by the construction work.

Requiring Authority

New Zealand Transport Agency

RMA

Resource Management Act 1991
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Abbreviation/term

Meaning/definition

Rock revetment

Rock armoured embankment that forms the seaward edge of the
shared path and provides protection from coastal processes.

Sculptures

The two sculptures located at Honiana Te Puni Reserve.

Shared Path

A shared use path for pedestrians, cyclists and other active modes
between the Ngauranga Interchange (Ngā Ūranga at the junction of
State Highway 1 (SH1) and State Highway 2 (SH2)) and just south
of the Pito-One Railway Station.

SQEP

A suitably qualified environmental practitioner for the purposes of the
assessment of contaminated land (Guidance on what is expected of
the SQEP is provided in the NESCS Users’ Guide 2012).

SSESCP

Site Specific Erosion and Sediment Control Plan

Start of Construction

The time when Construction Works (excluding Enabling Works), or
works referred to in a specific condition, start.

Suitably Qualified Person

A person (or persons) who can provide sufficient evidence to
demonstrate their suitability and competence in the relevant field of
expertise.

Tāwharau Pods

Pod structures that will provide for cultural expression and cultural
and community uses.

Ūranga (landings)

Areas where the design incorporates two landing types to provide for
a varied and more naturalised shape to the rock revetment; in long
and cross section.

Waka Kotahi

Waka Kotahi NZ Transport Agency

WCC

Wellington City Council

WCDP

Wellington City District Plan

Whare

A new building that will be constructed in the western portion of
Honiana Te Puni Reserve (subject to landowner confirmation and
approval) for the purpose of providing for cultural activities.

WRCP

Wellington Regional Coastal Plan
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SUMMARY OF PLANS IDENTIFIED IN CONDITIONS

Figure 1: Summary of plans identified in the condition set
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CONDITIONS
Guide to reading the conditions
The conditions are identified as follows:
Set of proposed conditions

Numbering format

General conditions

GC

Pre-construction conditions

PC

Mana whenua

MW

Archaeology and heritage

AH

Honiana Te Puni Reserve

HTP

General construction conditions

CC

Construction noise and vibration

CNV

Construction traffic

CT

Contaminated land

CL

Urban design, landscape, visual and natural character

LV

Ecological management

EM

Earthworks and land disturbance

EW

Coastal activities

CA

Stormwater

SW

Drilling

DG

General conditions (GC)
Ref

Condition

Standard conditions
GC.1

Except as provided for in the conditions below and subject to final design, the Project shall
be undertaken in general accordance with the following plans and information submitted
with the Application dated 12 October 2020:
(a)

Chapter 3: Description of the Project and Chapter 4: Construction of the Project in
the Te Ara Tupua Assessment of Effects on the Environment Report dated 30
September 2020;

(b)

The following plan sets in Volume 3: Drawing Set:
(i)

General arrangement drawings; and

(ii)

Typical cross sections.
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Ref

Condition
(c)

GC.2

Where there may be an inconsistency between the documents listed in Condition
GC.1 above and the requirements of these conditions, these conditions shall prevail.

The preparation of all management plans and all actions required by these conditions shall
be undertaken by a Suitably Qualified Person.

Designation lapse
GC.3

In accordance with clause 37(7) of Schedule 6 to the COVID-19 Recovery (Fast-track
Consenting) Act 2020, the designation shall lapse if not given effect to within 2 years from
the date on which it is included in the Wellington City District Plan/Hutt City District Plan
under section 175 of the RMA.

Consent lapse and expiry
GC.4

Pursuant to clause 37(7) of Schedule 6 to the COVID-19 Recovery (Fast-track
Consenting) Act 2020, the consents shall lapse 2 years from the date of their
commencement unless they have been given effect to, surrendered or been cancelled at
an earlier date.

GC.5

Pursuant to section 125(1) of the RMA, the consents shall expire 10 years from the date of
their commencement unless they have been surrendered or been cancelled at an earlier
date.

GC.6

Pursuant to section 125(1) of the RMA, the consents shall expire 35 years from the date of
their commencement unless they have been surrendered or been cancelled at an earlier
date.

Pre-construction conditions (PC)
Ref

Condition

Pre-construction site meeting
PC.1

(a) No less than 20 working days prior to the Start of Construction, a pre-construction
site meeting shall be arranged with appropriate representation from Waka Kotahi, the
Council’s monitoring team and the primary contractor. Representatives of KiwiRail
and the Mana Whenua Steering Group shall also be invited to attend.
(b) The purpose of the pre-construction site meeting is to share information in respect of
the works methods, erosion and sediment controls, management plan requirements
and compliance with the conditions of the resource consents.
(c) The pre-construction meeting shall discuss the works methodology so that all
relevant parties are aware of the relevant conditions of the resource consents.
Advice note: Infrastructure owned by KiwRail is located within and adjacent to the Project
footprint. Approval from KiwiRail as landowner (e.g. Deed of Grant and access permits)
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Ref

Condition
and Requiring Authority approval for work in designated land is required prior to any
works on rail land. These approvals will likely include appropriate notification timeframes
and access protocols for work on KiwiRail land.

Outline Plan(s) of Works (designation)
PC.2

An Outline Plan (or Plans) shall be submitted for the Project, in accordance with section
176A of the RMA.
An Outline Plan may be submitted in parts or in stages to address particular works or
Project stages.

PC.3

PC.4

The Outline Plan (or Plans) shall include the following plans (as relevant to the
management of effects for that work or Project stage):
(a)

Construction Noise and Vibration Management Plan (CNVMP); and

(b)

Cultural and Environmental Design Master Plan (CEDMP).

(a)

Following submission of the Outline Plans(s), the CNVMP and CEDMP may be
amended if necessary, to reflect any changes in design, construction methods or
management of effects. Any amendments to the plans are to be discussed with and
submitted to the Manager for information without the need for a further Outline Plan
process unless those amendments once implemented would result in a materially
different outcome to that described in the original Outline Plan.

(b) Where the CNVMP or CEDMP was prepared in consultation with other parties, any
material changes to that plan shall be prepared in consultation with those same
parties.
Management plans (resource consents)
PC.5

(a) The management plans listed in (b) shall be submitted to the Manager at least 20
working days prior to the Start of Construction (unless otherwise specified) for
certification.
(b) The following plans shall be submitted for certification:
(i)

Contaminated Land Management Plan;

(ii)

Ecology Management Plan;

(iii)

Construction Erosion and Sediment Control Plan;

(iv)

Site Specific Erosion and Sediment Control Plan; and

(v)

Coastal Works Construction and Environmental Management Plan.

(c) If 20 working days have passed since the management plan has been provided to
the Manager, or 10 working days have passed since an amended management plan
has been provided to the Manager, and either:
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Ref

Condition
(i)

an alternative timeframe has not been agreed prior to submission of the
management plan; or

(ii)

the Manager has not certified the management plan;

then the works may commence in accordance with the management plan as
provided.
(d) Any certified management plan may be amended, if necessary, to reflect any
changes in design, construction methods or management of effects. Any
amendments are to be discussed with and submitted to the Manager for information
provided the amendments are consistent with the purpose of the respective
management plan and, the requirements of the relevant condition(s), and the
amendment does not constitute a material change.
(e) Any material changes to a certified management plan shall be submitted in writing to
the Manager for certification at least 10 working days prior to those amendments
being intended to be implemented. A material change will include a change to any
base information informing the management plan or any process, procedure or
method of the management plan, which has the potential to noticeably change the
nature, location or duration of adverse effects on a particular receiver or receiving
environment. For clarity, changes to personnel and contact schedules do not
constitute a material change.
(f)

Management plans may be submitted for certification in parts or in stages to address
particular activities or to reflect the staged implementation of the Project. The level of
detail provided in a staged management plan shall correspond with the scale of the
activity. Management plans submitted shall clearly show the integration with adjacent
stages and interrelated activities.

(g) All management plans shall describe how they have taken into account the Te Ara
Tupua Kaitiaki Principles set out in Attachment C of these conditions.
Advice notes:
The Contaminated Land Management Plan will be submitted for certification to the
Manager, HCC and the Manager, WCC. The other management plans listed in this
condition will be submitted for certification to the Manager, GWRC.
In regard to (f) above, it is anticipated that the construction of the Integrated Clubs
Building in Honiana Te Puni Reserve will commence in advance of other works. Activity
specific management plans will be prepared for those works as provided by this condition.
Communication, engagement and social
Liaison person
PC.6

A Project Liaison Person (or persons) shall be appointed for the duration of Enabling
Works and Construction Works to be the main and readily accessible point of contact for
persons interested in, or affected by, Construction Works.
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Ref

Condition
The Project Liaison Person’s contact details shall be readily available via the Project
website and they shall be contactable at all times during Construction Works.

Communications Plan
PC.7

PC.8

(a)

Prior to the Start of Construction, a Communications Plan shall be prepared for the
construction phase of the Project.

(b)

The purpose of the Communications Plan is to set out how the public and
stakeholders (including directly affected and adjacent owners and occupiers of land)
will be communicated with throughout the Construction Works.

(c)

The Communications Plan shall be submitted to the Manager for information at least
20 working days prior to the Start of Construction.

The Communications Plan shall include:
(a)

Contact details of the Project Liaison Person;

(b)

A list of stakeholders who will be communicated with;

(c)

Details of communication activities proposed;

(d)

Details of the Project website, or equivalent virtual information source, for providing
information to the public;

(e)

Details of the complaint management process including who is responsible for
responding, how responses will be provided and the timeframes within which the
responses will be provided.

(f)

Linkages to consultation set out in other conditions where relevant; and

(g)

The process for ongoing review and amendment of the plan to maintain its currency.

Project Liaison Group
PC.9

PC.10

PC.11

(a)

Prior to the start of Detailed Design, and at least three months prior to the Start of
Construction, a Project Liaison Group (PLG) shall be established.

(b)

The PLG shall hold regular meetings at a frequency agreed by the PLG.

(c)

The PLG shall be dis-established following the Completion of Construction.

The purpose of the PLG is:
(a)

To provide a forum to share information on the Project design, programme and
condition implementation; and

(b)

For the parties listed in Condition PC.11 to raise issues of concern or identify
opportunities for the Project team to respond to.

The PLG shall include the following parties from the Project team:
(a)

The Project Liaison Person;
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(b)

A representative from Waka Kotahi; and

(c)

A representative of the construction contractor.

A representative(s) from the following entities shall be invited to participate in the PLG:
(a) GWRC, WCC and HCC;
(b) MWSG;
(c) DOC;
(d) Royal Forest & Bird Protection Society of New Zealand Inc;
(e) KiwiRail;
(f)

Wellington Water Ski Club;

(g) Wellington Rowing Association; and
(h) One or more Wellington and Hutt cycling and walking groups.
Complaints management
PC.12

A record of any complaints received in respect of the Project Construction Works shall be
maintained during Construction Works.
The record shall include:
(a)

The name, phone number and address (if known) of the complainant (unless the
complainant wishes to remain anonymous);

(b)

Nature of the complaint;

(c)

The date and time of the complaint, and the location, date and time of the alleged
event giving rise to the complaint;

(d)

The weather conditions at the time of the complaint (as far as practicable),
including wind direction and approximate wind speed if the complaint relates to air
quality, odour or noise and where weather conditions are relevant to the nature of
the complaint;

(e)

Any other activities in the area, unrelated to the Project, that may have contributed
to the complaint, such as construction undertaken by other parties, fires, traffic
accidents or any unusual conditions;

(f)

Measures taken to respond to the complaint or confirmation of no action if deemed
appropriate;

(g)

The outcome of the investigation into the complaint; and

(h)

A record of the response provided to the complainant.

PC.13

Complaints related to Construction Works shall be responded to as soon as reasonably
practicable and as appropriate to the circumstances.

PC.14

The record of complaints shall be made available to the Manager upon request.
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Condition

Construction Environmental Management Plan
CC.1

(a) A Construction Environmental Management Plan (CEMP) shall be prepared prior to
the Start of Construction.
(b) The purpose of the CEMP is to confirm the management procedures and
construction methods to be used, in order to avoid, remedy or mitigate potential
adverse effects arising from construction activities.
(c) The CEMP shall be submitted to the Manager for information at least 20 working
days prior to the Start of Construction.

CC.2

The CEMP shall be prepared having regard to the NZ Transport Agency’s Guideline for
preparing Environmental and Social Management Plans (April 2014), and shall include the
following:
(a)

The roles and responsibilities of staff and contractors;

(b)

Details of the site or Project manager and the Project Liaison Person,
including their contact details (phone and email address);

(c)

The Construction Works programme and the staging approach;

(d)

The Construction Works methodology including proposed hours of work, and
site layouts (including construction yards), locations of refuelling activities,
procedures for the refuelling and maintenance of plant and equipment and
construction lighting;

(e)

Methods for controlling dust and the removal of debris and demolition or
construction materials from public roads, paths or places;

(f)

Methods to address the safety, integrity, protection and (where necessary) the
relocation of existing network utilities. This shall include any specific
measures agreed with the asset owner including:
i.

Continued access to assets during construction for maintenance;

ii.

Identification of network utilities prior to and detailed design and
construction works;

iii. Agreement on any protection, diversion or replacement of assets affected
by the permanent works;
iv. Identification of assets on construction plans and appropriate physical
indicators showing surveyed locations;
v.

Informing all persons working on the site of the presence and location of
network utilities and the restrictions in place in relation to those network
utilities;

vi. Access to assets during construction for maintenance and operation;
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(g)

Methods to provide access to existing network utilities for owners and
operators during construction;

(h)

Methods of providing for the health and safety of the general public;

(i)

Methods for inspections, incident management and reporting in accordance
with Condition EW.7A and EW.7B including accidental spills;

(j)

Methods to inform and train all persons working on the site of potential
environmental issues and how to avoid remedy or mitigate any potential
adverse effects; and

(k)

Methods for amending and updating the CEMP as required.

CC.3

The CEMP shall include methods for management of air quality throughout the
construction period, in accordance with the Good Practice Guide for Assessing and
Managing Dust, Ministry for Environment, 2016 and the Good Practice Guide for
Assessing and Managing Odour, Ministry for Environment, 2016, or any subsequent
versions.

CC.4

The CEMP shall demonstrate how it links with other management plans prepared in
accordance with these conditions to manage the effects of the Project.

CC.5

(a) Where Enabling Works (that are not otherwise permitted activities) are to be
undertaken prior to the Start of Construction, an Enabling Works CEMP shall be
prepared prior to the start of the Enabling Works, to address the matters specified in
Conditions CC.1 and CC.2 (as relevant to the Enabling Works).
(b) The Enabling Works CEMP shall be submitted to the Manager for information at least
10 working days prior to the Enabling Works starting.

CC.6

A Coastal CEMP shall be prepared for all works in the CMA, in accordance with Condition
CA.9.

Mana whenua (MW)
Ref

Condition

Mana Whenua Steering Group
MW.1

(a)

Prior to the start of Detailed Design, and at least three months prior to the Start of
Construction, the requiring authority/consent holder shall invite mana whenua to
establish a Mana Whenua Steering Group (MWSG) for the Project. The following
parties shall be invited to include representatives on the MWSG:
(i)

Port Nicholson Block Settlement Trust, on behalf of Taranaki Whānui ki Te
Upoko o Te Ika (Taranaki Whānui); and

(ii)

Te Rūnanga o Toa Rangatira Incorporated, on behalf of Ngāti Toa Rangatira.
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(b)

The purpose of the MWSG is to:
(i)

Facilitate ongoing engagement with mana whenua in respect of the activities
authorised by these designations and resource consents;

(ii)

Provide an opportunity for mana whenua to provide kaitiaki inputs into the
Project as set out in condition MW.3; and

(iii) Ensure appropriate tikanga and kawa (customary practices and protocols) are
being applied throughout the development and implementation of the Project.
MW.2

The MWSG shall be invited to hold regular meetings (monthly) throughout the
Construction Works until at least six months after Completion of Construction.

MW.3

The MWSG shall be invited to participate in the following:
(a) Development of the Project design to incorporate cultural values into elements such
as:
(i)

Cultural expression in artwork on Shared Path features such as the Shared
Path Bridge and in landscape works and plantings;

(ii) Implementation of biodiversity mitigation, offset, or compensation measures;
and
(iii) Signage describing local features and the history of the area.
(b) Development of the Communications Plan with respect to methods of engaging
with iwi and hapū;
(c) Preparation of the Accidental Discovery Protocol (as required by Condition AH.1
and AH.2) and any updates to this Protocol;
(d) Development and implementation of agreed cultural protocols / tikanga appropriate
to stages of the works or activities (for example: blessings, accidental discoveries,
vegetation clearance, relocation of native fauna);
(e) Development of cultural indicators covering matters such as (but not limited to)
traditional association, mahinga kai and cultural stream health measures; and
(f)

The development and implementation of a Mana Whenua Values Plan.
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Mana Whenua Values Plan
MW.4

MW.5

(a)

A Mana Whenua Values Plan (MWVP) shall be prepared for the construction
phase of the Project by a Suitably Qualified Person identified in consultation with
the MWSG.

(b)

The purpose of the MWVP is to set out the agreed cultural monitoring
requirements and measures, related to the Te Ara Tupua Kaitiaki Principles
(Attachment C of these conditions), to be implemented during construction
activities, to acknowledge the historic and living cultural values of the area to
mana whenua and to minimise potential adverse effects on these values.

(c)

The MWVP shall be submitted to the Manager for information at least 20 working
days prior to the Start of Construction.

The MWVP shall include:
(a)

Site dedications or cultural interpretation to be undertaken prior to Start of
Construction in areas identified as having significance to mana whenua;

(b)

Cultural protocols and procedures for cultural inductions;

(c)

A description of specific monitoring activities to be undertaken prior to or during
construction, including for example preconstruction surveys and monitoring of
taonga species;

(d)

Confirmation of the roles and responsibilities of personnel in respect of clauses
(a) to (c);

(e)

Opportunities to reuse natural materials, and to participate in activities (e.g.
including planting, translocation, ecology monitoring etc);

(f)

Consideration of potential effects on taonga species, or other species of
significance to mana whenua; and

(g)

Any other matters or measures to avoid or mitigate potential adverse effects on
mana whenua values, customs and practices.

Archaeology and heritage (AH)
Ref

Condition

Archaeology and heritage
AH.1

For activities and areas of the Project not covered by an Archaeological Authority granted
under the Heritage New Zealand Pouhere Taonga Act 2014, an Accidental Discovery
Protocol shall be prepared for any accidental archaeological discoveries which occur
during Construction Works.
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AH.2

The Accidental Discovery Protocol shall be consistent with the NZ Transport Agency
Minimum Standard P45 Accidental Archaeological Discovery Specification, or any
subsequent version.
The Accidental Discovery Protocol shall be prepared in consultation with mana whenua
and modified as necessary to reflect the site-specific Project detail.

Honiana Te Puni Reserve (HTP)
Ref

Condition

Honiana Te Puni Reserve: Integrated Clubs Building and parking area
HTP.1

(a) At least 20 working days prior to the construction of the Integrated Clubs Building and
associated parking area, design drawings shall be submitted to the Manager for
certification. The following details shall be provided:
i.

Site plan showing the location of the building, access and parking plan;

ii.

Elevations and building plans showing the final design of the building; and

iii.

Details of landscape works and lighting.

The certification is to confirm that the design is in general accordance with the information
specified in Condition GC.1.
HTP.2

Subject to the approval of the Port Nicholson Block Settlement Trust (Landowner) and
Hutt City Council (Reserve Administrator), the Integrated Clubs Building and parking area
shall be completed and available for use prior to commencing site works to establish the
Northern Construction Yard.

Honiana Te Puni Reserve: Notification
HTP.3

The Manager shall be notified at least 5 working days prior to the start of works at the
Honiana Te Puni Reserve.

Honiana Te Puni Reserve: Northern Construction Yard – Site Reinstatement
HTP.4

(a) At least 20 working days prior to the start of the reinstatement of the Northern
Construction Yard, a Northern Construction Yard Reinstatement Plan shall be
prepared and submitted to the Manager for information.
(b) The Northern Construction Yard Reinstatement Plan shall be prepared in consultation
with representatives of Port Nicholson Block Settlement Trust (Landowner) and Hutt
City Council (Reserve Administrator) and shall demonstrate how the Reserve area
used for construction will be reinstated at the Completion of Construction.
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Honiana Te Puni Reserve: Tāwharau Pods, Whare and associated car parking at Honiana Te
Puni Reserve
HTP.5

(a) At least 20 working days prior to construction of the temporary Tāwharau Pods,
design drawings shall be submitted to the Manager for certification. The following
details shall be provided:
i.

Site plan showing the location of the pods; and

ii.

Elevations and plans showing the final design of the pods.

(b) The certification is to confirm that the location and design is in general accordance
with the information specified in Condition GC.1.
HTP.6

(a) If the Tāwharau Pods are to be relocated from a temporary location on the eastern
side of the Reserve to a permanent location on the western side of the Reserve, the
Manager shall be notified least 20 working days prior to the relocation.
(b) The Manager shall be provided with design drawings for the new location of the
Tāwharau Pods, including:

HTP.7

i.

Site plan showing the location of the pods, access and parking plan;

ii.

Elevations and plans showing the final design of the pods; and

iii.

Details of landscape works and lighting.

(a) At least 20 working days prior to the construction of the Whare and associated car
parking, design drawings shall be submitted to the Manager for certification. The
following details shall be provided:
i.

Site plan showing the location of the Whare access and parking;

ii.

Elevations and building plans showing the final design of the building; and

iii.

Details of landscape works and lighting.

(b) The certification is to confirm that the design is in general accordance with the
information specified in Condition GC.1.
HTP.8

The construction of the Integrated Clubs Building and parking area, Tāwharau Pods,
Whare and associated car parking at Honiana Te Puni Reserve shall be in general
accordance with the design drawings certified by the Manager.

Construction noise (CNV)
Ref

Condition

Construction noise and vibration management plan
CNV.1

(a)

A CNVMP shall be prepared prior to the Start of Construction.
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CNV.2

Condition
(b)

The purpose of the CNVMP is to provide a framework for the development and
implementation of the best practicable option for the management of construction
noise and vibration effects, and to minimise any exceedance of the construction
noise and vibration criteria set out in Conditions CNV.3 and CNV.4 as far as
practicable.

(c)

The CNVMP shall address noise and vibration from Project construction activities
on land and in the CMA.

The CNVMP shall be prepared in accordance with Annex E2 of the New Zealand
Standard NZS6803:1999 ‘Acoustics – Construction Noise’ (NZS 6803:1999) and the Waka
Kotahi State highway construction and maintenance noise and vibration guide (version
1.1, 2019), or any subsequent version.

Construction noise and vibration – general requirements
CNV.3

Construction noise shall be measured and assessed in accordance with NZS 6803:1999
Acoustics – Construction Noise and shall comply, as far as practicable, with the
construction noise criteria in Table CNV.1.
Table CNV.1: Construction noise criteria
Day of week

Time period

LAeq

LAFmax

Occupied Residential and other noise sensitive buildings
Weekday

0630h - 0730h

55 dB

75 dB

0730h - 1800h

70 dB

85 dB

1800h - 2000h

65 dB

80 dB

2000h - 0630h

45 dB

75 dB

0630h - 0730h

55 45 dB

75 dB

0730h - 1800h

70 dB

85 dB

1800h - 2000h

45 dB

75 dB

2000h - 0630h

45 dB

75 dB

Sunday and Public

0630h - 0730h

45 dB

75 dB

Holidays

0730h - 1800h

55 dB

85 dB

1800h - 2000h

45 dB

75 dB

2000h - 0630h

45 dB

75 dB

Saturday

Commented [WK5]: Amended to address comment
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Industrial and commercial
All

0730h – 1800h

70 dB

1800h – 0730h

75 dB

-
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CNV.4

(a)

Construction vibration shall be measured in accordance with ISO 4866:2010
Mechanical vibration and shock – Vibration of fixed structures – Guidelines for the
measurement of vibrations and evaluation of their effects on structures.

(b)

The Category A criteria in Table CNV.2 shall be complied with as far as practicable.
If measured or predicted vibration from construction activities exceeds the Category
A criteria, a Suitably Qualified Person shall assess and manage construction
vibration during those activities, and pre- and post-construction building condition
surveys shall be undertaken.

(c)

If measured or predicted vibration from construction activities exceeds the
Category B criteria those activities shall only proceed if vibration effects on affected
buildings are assessed, monitored and mitigated as recommended by a Suitably
Qualified Person.

Table CNV2: Construction vibration criteria
Receiver

Details

Category A

Category B

Occupied PPFs

Night-time 2000h-0630h

0.3mm/s ppv

1mm/s ppv

Daytime 0630h - 2000h

1mm/s ppv

5mm/s ppv

Daytime 0630h - 2000h

2mm/s ppv

5mm/s ppv

Vibration - transient

5mm/s ppv

BS 5228-2*

Other occupied
buildings
All other buildings

Table B2
Vibration - continuous

BS 5228-2*
50% of table B2
values

*BS 5228-2:2009 ‘Code of practice for noise and vibration control on construction and open sites –
Part 2: Vibration’

Schedules to the CNVMP
CNV.5

(a)

If noise or vibration from a construction activity is measured or predicted to exceed
the criteria in Conditions CNV.3 or CNV.4 at a nearby receiver, a Schedule to the
CNVMP for that activity must be prepared in accordance with the Waka Kotahi State
highway construction and maintenance noise and vibration guide (version 1.1, 2019)
or any subsequent version.

(b)

The purpose of a Schedule to the CNVMP is to set out the best practicable option for
the management of noise and/or vibration effects for a specific construction activity
and/or location beyond those measures set out in the CNVMP.
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Ref

Condition

Construction Traffic Management Plan
CT.1

(a) A Construction Traffic Management Plan (CTMP) shall be prepared prior to the Start
of Construction.
(b) The purpose of the CTMP is to manage construction traffic during Construction Works
to:
(i)

Protect public safety including the safe passage and connectivity for
pedestrians and cyclists;

(ii)

Manage effects on road users, public transport users, pedestrians and cyclists;
and

(iii)

Manage effects on property access.

(c) The CTMP shall be submitted to the Manager for information 20 working days prior to
the Start of Construction.
CT.2

The CTMP shall be consistent with the version of the NZ Transport Agency Code of
Practice for Temporary Traffic Management which applies at the time the CTMP is
prepared.

CT.3

The CTMP shall identify how the purpose of the CTMP will be achieved and shall include:
(a)

Where road capacity may be significantly affected by temporary traffic
management, potential effects of the capacity reduction, and proposed measures to
minimise delays;

(b)

Measures to avoid road closures and restrictions on vehicle, bus, pedestrian and
cycle movements;

(c)

Site access routes and access points for heavy vehicles;

(d)

Temporary traffic management measures required to manage impacts on road
users and existing pedestrian and cycle paths;

(e)

Measures to maintain, where practicable, safe and clearly marked pedestrian and
cyclist access on roads, footpaths and other facilities adjacent to the Construction
Works. Where detours are necessary to provide such access, these shall be
sealed and the shortest and most convenient detours shall be provided, as is
practicable and safe;

(f)

Provision for safe and efficient access of construction vehicles to and from
construction site(s);

(g)

Measures that will be used to communicate traffic management measures to
affected road users, pedestrians, cyclists and other stakeholders;

(h)

Measures to minimise contractor parking on local roads including provision of
construction staff parking within the Project footprint;
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CT.4

Condition
(i)

Details of staff training and induction regarding the safety of pedestrians and
cyclists during construction and the specific access requirements in Condition
CT.4;

(j)

Measures to notify users of the existing shared path of any changes to that facility;
and

(k)

Auditing, monitoring and reporting requirements in accordance with the Code of
Practice for Temporary Traffic Management.

Heavy vehicles over 7 tonne are restricted from entering or exiting the Southern
Construction Yard (to or from SH2) or Northern Construction Yard (to or from The
Esplanade) between 0700-0900, Monday to Friday except for the following purposes:
(a)

Where, due to unforeseen circumstances, it is necessary to complete an activity that
has commenced;

(b)

In cases of emergency.

Advice note: This condition does not restrict vehicle movements associated with the
existing KiwiRail yard and KiwiRail operations at Ngā Ūranga.

Contaminated land (CL)
Ref

Condition

CL.1

(a)

Prior to excavation in areas of known or potentially contaminated land, a
Suitably Qualified Environmental Practitioner (SQEP) shall be engaged to
prepare a Contaminated Land Management Plan (CLMP).

(b)

The purpose of the CLMP is to detail the procedures to be implemented during
Construction Works to control the disturbance and movement of identified
contaminated, or potentially contaminated soils. These procedures shall cover
management of health, safety and potential environmental risk from
contaminated land associated with the Project.

(c)

The CLMP shall be submitted to the Manager for certification at least 20 working
days prior to the start of excavation of known or potentially contaminated land in
accordance with the process set out in Condition PC.5.

CL.2

The CLMP shall include:
(a)

A summary of Preliminary Site Investigation information and overview of the
Project methodology as relevant to works in known or potentially contaminated
sites;

(b)

Summary of any soil sampling works undertaken;

(c)

Roles and responsibilities of the parties involved in the land disturbance
activities, including the SQEP;

(d)

Methods for soil testing at potentially contaminated sites;
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(e)

Potential and known hazards arising from contamination (if present);

(f)

Specific management methods developed for construction earthworks in
potentially contaminated soils including;
(i)

On site soil management practices;

(ii)

Off-site soil transport and disposal;

(iii) Personal protection and monitoring; and
(iv) Management of dust and odour including details of where measures are
covered in other plans.

CL.3

(g)

Contingency measures in the event of accidental/unexpected discovery
(asbestos, unknown fill, odour, staining etc); and

(h)

Post-construction controls (if required).

Any sampling and testing of contamination on the site shall be overseen by a SQEP.
All sampling shall be undertaken in accordance with the Ministry for the Environment’s
Contaminated Land Management Guidelines No. 5 Site Investigation and Analysis of
Soils (Revised 2011).

Urban design, landscape, visual and natural character (LV)
Ref

Condition

Cultural and Environmental Design Master Plan
LV.1

(a)

A CEDMP shall be prepared prior to the Start of Construction.

(b)

The purpose of the CEDMP is to integrate the Project’s permanent works into the
surrounding landscape and urban context, and integrate the cultural and
environmental elements of the Project.

(c)

The CEDMP shall demonstrate how the Te Ara Tupua Kaitiaki Principles
(Attachment C of these conditions) and the Waka Kotahi Landscape and Urban
Design Principles, Design Themes, and Design Outcomes in the Project’s CEDF
dated 22 September 2020 have been taken into account in the development of
the design concepts.

(d)

The CEDMP shall be prepared having regard to:
(i)

the Draft Masterplan in the Project’s CEDF;

(ii)

the NZ Transport Agency Urban Design Guidelines: Bridging the Gap
(2013) or any subsequent updated version;

(iii)

the NZ Transport Agency Landscape Guidelines (2013) or any subsequent
updated version; and
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(iv)

LV.2

(e)

The CEDMP shall be submitted as part of the relevant Outline Plan in accordance
with the process set out in Condition PC.2 – PC.4. A copy of the CEDMP shall be
provided to GWRC for information.

(a)

The CEDMP shall be prepared in consultation with:
(i)

the MWSG;

(ii)

KiwiRail;

(iii)

Hutt City Council for land within the City of Lower Hutt; and

(iv)

Wellington City Council for land within Wellington City.

(b)

LV.3

the EMP prepared in accordance with Condition EM.1 of the resource
consents granted for the Project.

Any comments and inputs received from the parties listed above shall be
summarised within the CEDMP or supporting document, along with
explanation of where any comments or suggestions have, or have not, been
incorporated and, if not incorporated, the reasons why.

The CEDMP shall include:
(a)

A concept plan – this shall depict the overall landscape and urban design
concept, and explain the rationale for the landscape and urban design details if
different from the CEDF;

(b)

Landscape and urban design details – these shall cover the following:
i.

All major structures including the Shared Path Bridge, retaining walls and
seawalls;

ii.

Landscape treatment of the new coastal edge including ūranga, rock
revetment; seawalls and groynes;

iii.

Shared Path furniture – elements such as lighting, signs, balustrades,
seats, fences, access gates and rubbish bins;

iv.

Architecture and landscape treatment of habitat screens;

v.

The concept design and location for sculptures in Honiana Te Puni
Reserve;

vi.

Features (such as signage) for the purpose of identifying and interpreting
cultural heritage, built heritage, archaeology, geological heritage and
ecology;

vii.

Signage notifying the public of specific hazards (e.g. tsunami evacuation
routes) in the Project area; and

viii.

Consideration of:
•

Crime Prevention Through Environmental Design principles, including
the outcomes of an audit of the design by a Suitably Qualified Person;
and

Proposed Designation and Resource Consent Conditions | 18 December 2020 | Page 28

Nga Ūranga ki Pito-One path

Ref

Condition
•

LV.4

Safety in Design (SID) and Maintenance in Design requirements,
including the outcomes of these, including the outcomes of an audit of
the design by a Suitably Qualified Person.

The CEDMP shall include the following planting details:
(a)

Proposed planting including plant species, plant/grass mixes, spacing/densities,
sizes (at the time of planting) and layout and planting methods;

(b)

Planting programme – the staging of planting in relation to the construction
programme which shall, as far as practicable, include provision for planting within
each planting season following completion of works in each stage of the Project;

(c)

Detailed specifications relating to (but not limited to) the following:
(i)

Pest plant control and clearance;

(ii)

Ground preparation (sub-soil preparation, top soiling and growing medium);

(iii) Mulching;
(iv) Plant sourcing and planting, including hydroseeding and grassing; and
(d)

A maintenance regime for new planting, which shall apply for the 5 years
following that planting being undertaken;

The planting details shall be aligned with and support the measures set out in the EMP
required by the resource consents granted for the Project (Condition EM.1) including
the specific planting to be undertaken in the coastal dune restoration area (Condition
EM.19 – EM.21).

Ecological management (EM)
Ref

Condition

Ecology Management Plan - General
EM.1

EM.2

(a)

An Ecology Management Plan (EMP) shall be prepared prior to the Start of
Construction.

(b)

The purpose of the EMP is to set out the specific management procedures,
monitoring, and measures to avoid, remedy, mitigate, offset and compensate for
impacts from construction activities on ecological values.

(c)

The EMP shall be submitted to the Manager for certification in accordance with
the process set out in Condition PC.5.

(a)

The EMP shall be prepared in consultation with:
(i)

The MWSG;

(ii)

DOC;

(iii)

Greater Wellington Regional Council;
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(b)

(iv)

Hutt City Council, for land in Hutt City;

(v)

Wellington City Council, for land in Wellington City; and

(vi)

KiwiRail.

Any comments and inputs received from the parties listed above shall be
summarised within the EMP or supporting document, along with explanation of
where any comments or suggestions have, or have not, been incorporated and, if
not incorporated, the reasons why.

Herpetofauna
EM.3

The EMP shall include the following information in relation to herpetofauna:
(a)

A description of the lizard habitats present within the Project footprint;

(b)

Lizard species potentially present;

(c)

Requirements for permits under the Wildlife Act 1953 that apply to lizards;

(d)

Roles and responsibilities for lizard management;

(e)

Measures proposed to avoid, remedy and mitigate adverse effects on resident
native lizard populations, including:
(i)

Where reasonably practicable, avoiding clearance of areas of lizard habitat
as identified on the map in Attachment A of these conditions;

(ii)

Where the removal of lizard habitat in (i) cannot be avoided, the methods to
salvage and relocate lizards immediately prior to vegetation/habitat
clearance including;
a. vegetation clearance and construction protocols;
b. methodology for lizard capture;
c. details of release sites;
d. details for post release monitoring; and
e. timetable for implementation.

(iii)

Procedures for incidental discovery of lizards during works.

Fish Passage
EM.4

The extension of the four culverts which convey flows from the intermittent and
perennial streams shall be designed and installed in accordance with the National
Institute of Water and Atmospheric Research New Zealand Fish Passage Guidelines
April 2018 unless otherwise agreed with the Manager.

Coastal birds
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EM.5

Project works in the CMA shall be designed to achieve the following in relation to
coastal avifauna:

EM.6A

(a)

Encourage long-term retention of shingle beaches by placing salvaged shingle
beach material during construction, constructing seawalls with rip rap along the
coastal edge of the Shared Path and groynes at locations where they would
support long-term survival of the retained beaches; and

(b)

Minimise the effects of disturbance on birds at shingle beaches by providing
habitat screens at seawalls alongside shingle beaches.

If modification of the potential penguin habitat identified on the map in Attachment E is
undertaken to discourage penguins from nesting within the Project area, the following
shall apply:
(a)

Within the 24 hours prior to any penguin habitat modification works, a penguin
detector dog shall confirm the presence or absence of active nests or moulting
penguins; and

(b)

The modification of potential penguin habitat shall be undertaken during the
period between 1 April to 30 June (i.e. the non-breeding and non-moulting
season); or

(c)

Outside of the period in (b), habitat modification works can be undertaken where
nesting or moulting penguins are confirmed to not be present.

Advice note: The penguin habitat modification works could include infilling and/or
netting of potential nesting habitat.
EM.6B

The EMP shall contain the following in relation to coastal avifauna:
(a)

Measures proposed to avoid potential adverse effects of Enabling Works and
Construction Works on penguin, including:
(i)

Details of potential penguin habitat including the location of that potential
habitat as identified on the map in Attachment E and a description of the
characteristics of the potential habitat;

(ii)

Results of a field survey of the Project footprint undertaken by a Suitably
Qualified Person to confirm the location of the potential habitat area(s);

(iii)

Within the 24 hours prior to each Enabling Works or each Construction
Works activity undertaken in the confirmed potential penguin habitat
areas between 1 July to 30 March, a penguin detector dog shall confirm
the presence or absence of active nests or moulting penguin;

(iv)

If an active nest or moulting penguin is discovered in an area within 20
metres of the work site(s), works within this 20 metre buffer shall be
delayed and no person or machinery shall enter the buffer area until
nesting or moulting is complete;
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(v)
(b)

The frequency of on-going checks for nesting or moulting birds within the
areas shown on the map in Attachment E;

Measures proposed to avoid potential adverse effects of Enabling Works and
Construction Works on variable oystercatcher, including:
(i)

Details of potential variable oystercatcher including the location of that
potential habitat as identified on the map in Attachment E and a habitat
with a map or description of the characteristics of potential habitat;

(ii)

Results of field a survey undertaken by a Suitably Qualified Person to
confirm the identified area(s);

(iii)

If works are to occur within 20 metres of an area identified as potential
variable oystercatcher nesting habitat during the breeding season (being
the period from 1 September to 30 March), a Suitably Qualified Person
shall check for the presence of active nests immediately prior to the
works; and

(iv)

If an active nest is discovered in an area within 20 metres of the work
site(s), works within this 20 metre buffer shall be delayed and no person
or machinery shall enter the buffer area until nesting is complete.

(c)

Details of tall structures such as wooden poles incorporated into the ūranga
designs to provide safe roosting habitat for species such as shags and gulls.

(d)

Details of the 20 nesting boxes incorporated into the Piki Wahine Point ūranga for
nesting penguins and the natural boulders for the revetment material.

(e)

Methods to place salvaged beach material during construction including placing
material at the back of the beach and the toe of the seawall, and by placing
material by hand to minimise habitat disturbance.

Advice note: The breeding and moulting season for penguin is 1 July to 30 March and
the breeding season for variable oyster catcher is 1 Sept to 30 March.
EM.7

Prior to operation of the Shared Path, signage shall be installed which advises that any
dogs must be restrained and confined to the formed Shared Path. Best endeavours
shall be used to establish a legal mechanism for the enforcement of this requirement.
Advice note: The legal mechanism could include WCC and HCC policy and bylaws for
dog control.

EM.8

(a)

In addition to regular maintenance of the Shared Path, and subject to compliance
with the Consent Holder’s health and safety obligations, a six-monthly clean-up
shall be undertaken. along the coastal edge shall be undertaken to r

(b)

The clean-up shall include:
i.

Removing visible accumulated rubbish debris within the rock
revetment and coastal foreshore that can adversely affect coastal
avifauna and other marine life, including discarded fishing gear; and
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ii.

A Marine Invasive Species Control Programme for the structures
permitted to occupy part of the CMA by these consents which shall
include:
a.

Six monthly intertidal and subtidal surveys to record the
presence/absence of invasive marine organisms; and

b.

The removal of any invasive marine organisms identified during
the survey.

(c)

The Marine Invasive Species Control Programme shall be prepared in
consultation with the Ministry of Primary Industries (MPI).

(d)

Details of the Marine Invasive Species Control Programme shall be provided to
the Manager within 3 months of operation of the Shared Path.

(e)

Records of the six monthly surveys shall be made available to the Manager upon
request.

Advice note: Any invasive marine organisms that are identified during the Marine
Invasive Species Control Programme shall be reported to MPI.
Predator control
EM.9

(a)

A predator control programme shall be implemented during construction and
operation of the Project for a duration of 35 years. The programme shall be
detailed in a Predator Control Plan included as part of the EMP. The purpose of
the Predator Control Plan is to protect coastal birds (particularly nesting birds)
from predation by rodents and mustelids.

(b)

The Predator Control Plan shall include the following information:
(i)

Details of ownership and management of the Shared Path and associated
assets;

(ii)

Locations of penguin nesting boxes at Piki Wahine Point ūranga and other
nesting birds along and adjacent to the Shared Path which exist at the time
that the Predator Control Plan is prepared;

(iii)

Areas along and adjacent to the Shared Path where predator control is
required;

(iv)

The target pest species;

(v)

Predator control measures to be used;

(vi)

The frequency of pest management activities;

(vii)

Opportunities to co-ordinate with predator control programmes being
undertaken by other parties in areas near the Project;

(viii) Monitoring requirements; and
(ix)

Adaptation to respond to outcomes of monitoring.
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EM.10

The Predator Control Plan shall be prepared in consultation with the parties listed in
Condition EM.2.

Offshore habitats
EM.11

Prior to finalising the design of the offshore habitats, a survey of the proposed sites
shall be undertaken to confirm the nature of the seabed habitats in the proposed
offshore habitat locations. The survey shall inform the specific location of each offshore
habitat taking into account the requirements in Condition EM.12 and EM.13.

EM.12

Offshore bird habitats shall be designed and constructed to achieve the following:

EM.13

(a)

Provide an area for roosting birds by constructing four offshore bird habitats;

(b)

Avoid disturbance to roosting birds during the construction and operational
phases of the Project by locating the offshore bird habitats a minimum of 40
metres from the low tide mark on the toe of the revetment;

(c)

Provide useable area for roosting birds outside the splash zone by providing a
surface area for each offshore bird habitat of approximately 10m2 at least 1.5 m
above MHWS;

(d)

Provide undisturbed roosting habitat throughout the life of the Project by
designing the offshore habitats to allow an additional 1m above MHWS for sea
level rise (i.e. a total height of 2.5m above MHWS as calculated at time of design
to account for (c) and (d));

(e)

Provide habitat for the key species (gulls, terns, shag and variable oystercatcher)
by using natural riprap; and

(f)

Minimise disturbance to roosting birds by discouraging people from landing on or
being in close proximity to the offshore habitats (e.g. signage on the offshore
habitats).

The offshore bird habitats shall be located generally as shown in the drawings listed in
Condition GC.1 and specifically shall be located:
(a)

Outside of areas of high value marine habitat including rocky reef / cobble /
macroalgae identified;

(b)

In areas where there are no natural rock outcrops or headlands;

(c)

Away from the existing rowing and waka ama course as identified in
Attachment D of these conditions;

(d)

Located in proximity (but no closer than 40m) to areas of the coastal edge used
as roosting habitat prior to the Project; and

(e)

At least one offshore habitat shall be located in proximity to Karanga Point which
has been identified as a nesting site for variable oystercatcher.
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Advice note: The design of the offshore habitats shall be certified in accordance with
Condition CA.3 (coastal design).

EM.14

If the requirements in EM.13 are unable to be achieved, the offshore habitat design
may be varied if agreed with the Manager. Any variation to the requirements in
EM.13(a) – (e) shall be developed in consultation with GWRC, DOC and the MWSG.

EM.15

(a)

At least two of the offshore habitats, one in the north and one in the south, shall
be created prior to Construction Works between chainage 1500m and 4000m.
The location of the offshore habitats and the chainages are shown on the
drawings referenced in Condition GC.1.

(b)

The remaining offshore habitats shall be created prior to Completion of
Construction.

(c)

Timing of construction of the offshore habitats shall be confirmed in the CEMP
and EMP.

Advice note: In the context of this condition Construction Works excludes works
undertaken for the purpose of investigating or constructing the offshore habitats.
Intertidal rock pools and subtidal armour units
EM.15A

(a)

The rock revetment and offshore bird habitats shall incorporate concrete intertidal
rock pools and subtidal concrete armour units designed to create water retaining
features that provide habitat for a high diversity of marine species.

(b)

The rock pools and armour units shall be designed and constructed to achieve the
following:
i.

A minimum hard shore surface area of 486m2 from the rockpools positioned
in clusters at varying heights between MHWS and MLWS and having a pool
depth designed to provide for foraging by variable oyster catchers;

ii.

A minimum hard shore surface area of 730m2 from the coastal blocks
positioned below MLWS;

(c)

The methods for the placement of the rock pools and armour units shall be
detailed in the Coastal Works CEMP required by Condition CA.9; and

(d)

Detailed design and drawings for the rock pools and armour units shall be
submitted to the manager for certification in accordance with Condition CA.3.

Living Seawalls
EM.16

(a)

The EMP shall include details of the proposed living seawalls at Frank Kitts Park
and Greta Point to address the effects of Construction Works in the CMA on
marine ecology.

(b)

The living seawalls shall be designed to achieve the following outcomes:
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(c)

(i)

Increase in biodiversity of organisms in those locations; and

(ii)

Increase the complexity of intertidal habitat on existing seawalls for
organisms that attach to rocks and structures.

The EMP shall include a Biodiversity Offset Management Plan for the Living
Seawalls with the following information:
(i)

The specific location(s) where the living seawalls are to be installed;

(ii)

Baseline information on indigenous biodiversity at the recipient sites;

(iii) Areas of living seawall to be created, with a total of at least 60m2 of living
seawalls;
(iv) Proposed maintenance measures to maintain the outcome set out in (a)
above; and
(v) Details of monitoring at least six monthly for a duration of two years.
(d)

The installation of the Living Seawalls is subject to the grant of landowner and/or
asset owner approval for works in sites that are not owned by the Consent
Holder. If landowner and / or asset owner approval is unable to be obtained for
access to the proposed sites, alternative locations or an alternative method to
compensate for the loss of marine ecology shall be identified and implemented in
consultation with the Manager.

Advice note: The design of the living seawalls shall be certified in accordance with
Condition CA.3 (coastal design).
Treatment of stormwater from State Highway 2
EM.17

(a)

Condition EM.17 (b) – (f) apply only if:
(i)

The consent holder does not within two years of the dates of these consents
obtain any additional statutory authorisations necessary to implement the
proposed mussel bed seeding provided for in Condition EM.22A; or

(ii)

The trial mussel bed established in accordance with Condition EM.22A is
demonstrated by the report required by Condition EM.22A(e) to be
unsuccessful.

(b)

Stormwater treatment shall be implemented for a minimum of 11.5 ha of formed
carriageway and road shoulder catchment area of the existing state highway
network that drains to Te Whanganui-a-Tara.

(c)

The proposed stormwater treatment shall be designed to achieve an annual
average reduction of Total Suspended Solids, of at least 75%.

(d)

Stormwater shall be treated in accordance with the Waka Kotahi Stormwater
Treatment Standard for State Highway Infrastructure 2010, or equivalent industry
standard methods.
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(e)

Details of the proposed stormwater treatment measures shall be submitted to the
Manager, including:
(i)

Methods to be used to achieve the standard in (b) above;

(ii)

Where relevant, the location and area for the installation and operation of
devices;

(iii) Where relevant, proposed operational and maintenance measures to
maintain the design performance in (b) above; and
(iv) If any other authorisations are required for installation of the stormwater
treatment measures, the timing to secure these authorisations.
(f)

The purpose of submitting the details of the stormwater treatment measures is to
confirm that the design can achieve the treatment requirements set out in (b).

Advice note: This condition should be read together with Condition EM.22. The consent
holder must implement the stormwater treatment measures described in this condition,
as a contingency only if it does not obtain and necessary statutory authorisations for
the mussel bed seeding proposal in a timely fashion, or if the mussel bed seeding trial
is shown to be unsuccessful.
EM.18

If the requirements in EM.17(a) and (b) are unable to be achieved, the treatment of
stormwater may be varied if agreed by the Manager. Any variation to the requirements
shall be developed in consultation with GWRC, DOC and the MWSG.

Coastal dune vegetation restoration
EM.19

(a)

Coastal dune vegetation shall be planted on approximately 0.8 ha of the Pito-One
foreshore located between the Settlers Museum and Hikoikoi Reserve on the
Pito-One foreshore as identified in Attachment B of these conditions, and
maintained for 5 years following planting.

(b)

The restoration shall be designed to establish coastal dune vegetation and
enhance resilience and integrity of a naturally rare ecosystem.

(c)

The coastal dune vegetation restoration is subject to the grant of landowner
approval for works and other necessary approvals. If landowner approval is
unable to be obtained for access to the proposed site, alternative locations or an
alternative method to compensate for the loss of marine ecology shall be
identified and implemented in consultation with the Manager.

EM.20

Prior to design of the coastal dune restoration, a vegetation survey of the existing area
between the Settlers Museum and Hikoikoi Reserve shall be undertaken, and areas of
existing vegetation mapped. This survey shall be used to inform design of the coastal
dune vegetation restoration.

EM.21

The EMP shall include the following details for the coastal dune revegetation:
(a)

The area to be restored;
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(b)

The plants to be used for dune restoration including spinifex (Spinifex sericeus)
and pingao (Ficinia spiralis);

(c)

Procedures for carrying out the revegetation;

(d)

Opportunities to co-ordinate with revegetation programmes being undertaken by
other parties in area; and

(e)

How the planted vegetation will be maintained for 5 years, including pest plant
control and replacement of any failed plantings.

Mussel beds in the Wellington Harbour
EM.22A

(a) This condition is subject to Condition EM.17(a).
(b) The EMP shall include (or be updated to include, once all necessary statutory
authorisations are obtained) details of mussel beds to be seeded at locations in Te
Whanganui-a-Tara to address effects of Construction Works in the CMA on marine
ecology.
(c) The mussel beds shall be designed to create a large area or a series of small
areas of subtidal habitat that involves, as a minimum, 60 tonnes of green-lipped
mussels that will be deposited over an area of at least 6 hectares.
(d) The EMP shall include a Mussel Bed Management Plan which will contain the
following information:
i.

Details of a study undertaken to inform site selection, deployment method,
and measures of success;

ii.

A map showing the location of the mussel beds at an appropriate scale;

iii. The results of a baseline survey of the seabed conditions at the proposed
mussel bed location(s) including that a soft sediment environment is
present and detailing the marine plants and animals that are found at and
immediately adjacent to the proposed site;
iv. Details of the consultation that has occurred regarding the development of
the Mussel Bed Management Plan including consultation with the MWSG
and DOC;
v.

Measures to prevent any transfer and spread of invasive marine species
between sites including any requirements and approvals from MPI;

vi. Details of a trial involving the placement of mussels at a proposed mussel
bed site including:
a.

The location for the mussel bed trial;

b.

The volume of mussels to be deposited;

c.

Details of the monitoring to occur which will be on a quarterly basis
over a period of 12 months;

Proposed Designation and Resource Consent Conditions | 18 December 2020 | Page 38

Nga Ūranga ki Pito-One path

Ref

Condition
d.

The specific measures of success for the trial mussel bed that
demonstrate that mussels are being colonised and used by a
diverse range of marine species;

vii. Details for the creation of the remaining mussel beds;
viii. Details of monitoring that will occur at least six monthly for a period of 5
years. An annual report detailing the results of the monitoring shall be
provided to GWRC and DOC.
(e) A report detailing the results of the 12-month mussel bed trial, prepared in
consultation with the MWSG, shall be provided to GWRC and DOC within 1 month
of the final monitoring of the trial. The report shall include a determination as to the
success of the trial in achieving the measures of success in (c) above; and
Pre-construction survey of rocky infauna
EM.24A

(a)

Prior to any Enabling Works or Construction Works at shingle beaches, a preconstruction survey of rocky infauna at shingle beaches under the Project
footprint shall be undertaken. The purpose of the survey is to identify if any
Smeagol climoi are present so that these can be translocated to unaffected
shingle habitat.

(b)

The method for sampling of rocky infauna shall be set out in the EMP.

(c)

The results of the survey required by clause (a) shall be provided to GWRC within
4 weeks of completion of the assessment.

(d)

If any Smeagol climoi are identified by the survey, they shall be translocated by
removing and redistributing the shingles, within which it is present, to an
appropriate unaffected shingle habitat by hand.

(e)

The methods for the translocation will be set out in a Smeagol climoi
Translocation Plan developed by a Suitably Qualified Person in consultation with
DOC. A copy of the Smeagol climoi Translocation Plan will be provided to GWRC
for information prior to any translocation occurring.

(f)

Any translocation of Smeagol climoi shall be undertaken prior to works affecting
the shingle beach habitat.

Earthworks and land disturbance (EW)
Ref

Condition

Erosion and sediment control measures
EW.1

All practicable measures shall be taken during construction to reduce to the smallest
amount practicable erosion and the discharge of sediment beyond the footprint of the
Project.

Proposed Designation and Resource Consent Conditions | 18 December 2020 | Page 39

Commented [WK9]: New condition proposed in
response to comments from the Department of
Conservation

Nga Ūranga ki Pito-One path

Ref

Condition

EW.2

Erosion and sediment control measures shall be implemented throughout
Construction Works. They shall be constructed and maintained to operate and
perform in accordance with Erosion and Sediment Control Guidelines for the
Wellington Region (2002) and any amendments to these guidelines, except where a
higher standard is detailed in the conditions below in which case the higher standard
shall apply.

Erosion and Sediment Control Plans
EW.3

EW.4

(a)

A Construction Erosion and Sediment Control Plan (ESCP) shall be prepared
prior to the Start of Construction.

(b)

The purpose of the ESCP is to set out measures to be implemented during
construction to meet the requirements of EW.1.

(c)

The ESCP shall be submitted to the Manager for certification at least 20 working
days prior to the Start of Construction in accordance with the process set out in
Condition PC.5.

The ESCP shall be prepared in accordance with the Erosion and Sediment Control
Guidelines for the Wellington Region Greater Wellington Regional Council (2002) and
any amendments to these guidelines.
The ESCP shall be appropriate to the scale, location and type of earthworks and
include:

EW.5

(a)

Details of erosion and sediment controls including supporting information
(calculations and design drawings);

(b)

For works in the CMA south of Karanga Point, measures to minimise the
resuspension of potentially contaminated sediments;

(c)

Links to contaminated land measures set out in the CLMP;

(d)

Identification of the persons with defined roles and responsibilities to monitor
compliance with the ESCP;

(e)

Monitoring and maintenance requirements;

(f)

Identify when specific work areas / activities will require the preparation of a Site
Specific ESCP (SSESCP) to a greater level of detail than outlined in the ESCP;
and

(g)

A procedure to establish and define minor changes to erosion and sediment
control, which would not require either a SSESCP or further certification by the
Manager prior to implementation.

(a)

SSESCP(s) shall be prepared for the specific work areas / activities identified in
the ESCP.
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(b)

The purpose of the SSESCPs is to provide details for erosion and sediment
control measures to be implemented within a specific work area or for a
particular activity.

(c)

The SSESCPs are to be limited to technical erosion and sediment control design
and construction methodology and shall be prepared in accordance with the
Erosion and Sediment Control Guidelines for the Wellington Region Greater
Wellington Regional Council (2002) and any amendments to these guidelines;
and

(d)

The SSESCP shall be submitted to the Manager for certification at least 5
working days prior to earthworks associated with the specific area or activity in
accordance with the process set out in Condition PC.5.

With the exception of Enabling Works, no earthworks activity shall commence until
the ESCP or relevant SSESCP is certified in accordance with the process set out in
Condition PC.5.

Inspection, incidents and monitoring
EW.7

EW.7A

(a)

During Construction Works, erosion and sediment controls shall be inspected on
a regular basis and within 24 hours of each storm and/or coastal event that is
likely to impair the function or performance of the erosion and sediment controls.
A storm event is where more than 6mm of rainfall is measured in 1 hour or
20mm in 24 hours.

(b)

Inspections shall be carried out in accordance with the certified ESCP and
records shall be maintained which detail:
(i)

The location of the monitoring undertaken;

(ii)

The time and date the monitoring was undertaken;

(iii)

The weather, wave and tide conditions at the time of monitoring;

(iv)

The performance criteria measured;

(v)

The erosion and sediment controls that required maintenance;

(vi)

The maintenance actions which were completed;

(vii)

The time when the maintenance was completed; and

(viii)

Areas of non-compliance with the ESCP, the reasons for the noncompliance and any action taken to remedy the non-compliance (if any).

(c)

This information shall be made available to the Manager upon request.

(a)

If an incident occurs for which there is no incident procedure set out in these
conditions the process outlined below in (b) – (d) shall apply.

(b)

The consent holder shall notify the Manager as soon as practicable after
identifying that any contaminants (including sediment) have been released
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Condition
during the construction of the Project and entered the CMA due to any of the
following:

(c)

EW.7B

(i)

Discharges from non-stabilised areas that are not treated by erosion and
sediment control measures required under this consent;

(ii)

Failure of any erosion and sediment control measures;

(iii)

Discharge of a hazardous substances, including cement; and

(iv)

Failure of any temporary stream diversion for the construction of culverts;

If any of the incidents specified in (b) occur, the consent holder shall:
(i)

Establish control measures, where these have failed or have not been
implemented in accordance with the relevant management plan, as soon
as practicable;

(ii)

Liaise with the Manager to establish what remediation or rehabilitation is
required and whether such remediation or rehabilitation is practical to
implement;

(iii)

Carry out any agreed remedial action; and

(iv)

Maintain a record of the incident, which shall include the date and time of
the incident, the nature, manner and cause of the release of the
contaminants, weather conditions at the time of the incident, the steps
taken to contain any further release, and the steps to remedy any adverse
ecological effects on the CMA.

(d)

The notification in (b) shall be either by telephone or email, or via an alternative
method as agreed with the Manager.

(a)

In the event of either a failure of erosion and sediment control devices or where
a storm event exceeds the design volume of the device, and where the
discharge is to the CMA, a suitably qualified ecologist shall be notified within 24
hours, who shall then inspect the relevant area to determine whether there has
been a significant adverse effect on the affected area’s ecological values.

(b)

The consent holder shall prepare a report on the effects of the failure and any
recommended measures that may be required to remedy the effects. The report
shall be submitted to the Manager for approval within 5 Working Days of the
event.

(c)

The consent holder shall ensure that after reasonable mixing no further serious
impacts shall occur within the receiving environment.

(d)

Any remedial measures shall be implemented within 10 Working Days of the
approval of the Manager.

Stabilisation and decommissioning
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EW.8

The site shall be stabilised against erosion as soon as practicable, and in a
progressive manner, as earthworks are completed over various areas of the site.

EW.9

Upon completion of earthworks on the Project site, all areas of bare earth shall be
permanently stabilised against erosion, in accordance with the certified ESCP.

EW.10

Written notice shall be provided to the Manager prior to any erosion and sediment
control measures being removed and/or on Completion of Construction.

Coastal activities (CA)
Ref

Condition

Design details – coastal
CA.1

The temporary occupation of the CMA during construction is limited to the areas and
structures identified in the drawings listed in Condition GC.1, or as otherwise certified by
the Manager.

CA.2

The right to permanently occupy the CMA is limited to the areas and structures identified
in the detailed design certified by the Manager in accordance with Condition CA.3.

CA.3

At least 20 working days prior to Start of Construction in the CMA, the detailed designs
and drawings (including plans of reclamation areas, cross sections, elevations, permanent
and temporary structures) shall be submitted to the Manager for certification. The purpose
of the certification is to confirm that the design is in general accordance with the
information listed in Condition GC.1 and the requirements of the relevant consent
conditions.

CA.4

The detailed design of permanent works in the CMA shall:

CA.5

(a)

Be in general accordance with the information listed in Condition GC.1; and

(b)

Occur in parallel with development of the CEDMP prepared in accordance with
Condition LV.1 and the Ecology Management Plan prepared in accordance with
Condition EM.1.

The detailed design of the Project works in the CMA shall achieve the following outcomes:
(a)

Enhance public access to and along the coastal edge for pedestrians and cyclists;

(b)

A varied coastal edge through the use of rock revetment, ūranga, seawalls and
groynes;

(c)

Minimise adverse effects on coastal processes such as water flow patterns, erosion
or potential for increased sedimentation;

(d)

Bird habitat enhancement and provision of bird roosting areas;

(e)

Design for the effects of climate change including sea level rise; and
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(f)

Design for long-term durability, ease of maintenance access, and to minimise
ongoing operation and maintenance requirements.

Replenishment of Shingle Beaches
CA.6

(a)

Beach replenishment shall be undertaken during the construction period at the
shingle beaches located along the Project alignment but outside the Project footprint
to protect or enhance these areas.

(b)

Prior to the Start of Construction, During detailed design, investigations shall be
undertaken by a Suitably Qualified Person in consultation with an ecologist to
identify:
i.

Existing shingle beach material composition (native or weathering revetment)
and grain size grading; and

ii.

Beach material supply rates;

iii.

Stockpile and deposition areas and arrangements;

(c)

The purpose of the investigation is to identify an approximate portion of shingle
beach material which is currently being supplied from the weathering revetment and
would therefore be lost once the existing revetment is replaced;

(d)

The investigations shall be used to inform the detailed design of the groynes and the
location, volume and grading of any beach material to be salvaged within the Project
footprint, and when and where this material is to be placed; and during construction.

(e)

The material to be used for the beach replenishment shall be sourced from areas
within the Project footprint or an external source with suitable and compatible
sediment properties.

Advice note: the methods to salvage and place beach material during construction are set
out in the Coastal Works CEMP (Condition CA.9) and the EMP (Condition EM.6).
CA.6A

(f)

A Beach Nourishment Management Plan (BNMP) shall be prepared prior to any
beach replenishment. The purpose of the plan is to set out the methods for
placement of material to protect or enhance the shingle beaches during construction
of the Project while avoiding inappropriate ecological effects.

(g)

The BNMP shall be prepared by a suitably qualified and experienced coastal
processes specialist and ecologist.

(h)

The BNMP shall include:
i.

Details of any lizard salvage operations for areas above MHWS and covering
the relevant matters in Condition EM.3 (Herpetofauna);

ii.

Details of measures to minimise the potential to block stream/culvert outlets with
replenishment material;

iii.

The timing of nourishment outside of the breeding seasons if birds have been
reported breeding on the beaches; and
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iv.

The monitoring of beach area and volume (via aerial surveying of beaches or
similar suitable technique) to confirm that the deposited material has been
suitably redistributed over the beaches before subsequent rounds of
nourishment commence.

Coastal Works Construction and Environmental Management Plan
CA.7

(a)

Prior to Start of Construction in the CMA, a Coastal Works CEMP shall be prepared.

(b)

The purpose of the Coastal Works CEMP is to confirm the proposed methodology for
works in the CMA and to set out the specific management procedures and
construction methods to be undertaken in order to manage potential adverse effects
arising from those works.

(c)

The Coastal Works CEMP shall be submitted to the Manager for certification at least
20 working days prior to the Start of Construction in the CMA in accordance with the
process set out in Condition PC.5.

CA.8

All works in the CMA shall be carried out in accordance with the Coastal Works CEMP
and ESCP and any SSESCPs prepared in accordance with Conditions EW.3 and EW.5.

CA.9

In addition to the details required by Condition CC.2, the Coastal Works CEMP shall
include the following information:
(a)

(b)

Confirmation of the construction methodology, including:
(i)

The process for demolition and removal of existing structures;

(ii)

The methods to minimise the discharge of fine sediments to the CMA (e.g.
clean material specified at source, floating silt curtains and geotextile fabric);

(iii)

Identification of all construction access points to the CMA and along the
foreshore;

(iv)

The methods for the salvage and placement of shingle beach material during
construction. These shall be consistent with the methods in the EMP required
by Condition EM.6B;

(v)

Details of all temporary structures in the CMA and their associated
construction methodology including the expected duration of occupation;

(vi)

Procedures for the refuelling, maintenance and storage of machinery to avoid
discharges of fuels or lubricants to the CMA;

(vii)

Site clean-up following Completion of Construction; and

(viii)

Linkages to the CNVMP with details of measures to manage noise and
vibration;

Details of the quantities, sources and physical (textural and geological) and chemical
(bulk chemistry and leaching potential) characteristics of fill materials for the
Construction Works in the CMA and the method(s) by which these materials will be
deposited; and
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(c)

Details of all practicable steps to be taken to minimise disturbance of the CMA during
the Construction Works.

CA.10

The Manager shall be notified at least 20 working days prior to the Start of Construction in
the CMA.

CA.11

The construction site shall be maintained in good order and any damage and disturbance
of the foreshore or seabed caused by plant and equipment during construction shall be
remedied as far as practicable.

CA.12

Within 40 days following Completion of Construction in the CMA, all erosion and sediment
control measures, construction materials and temporary staging shall be removed from the
CMA in accordance with the certified Coastal Works CEMP.

Notification – Harbour Master
CA.13

CA.14

At least 20 working days prior to the Start of Construction in the CMA, the Wellington
Harbour Master shall be notified in writing of the following:
(a)

Details of any construction activities expected to occur below MHWS that do not
involve construction from land;

(b)

Details of any activities involving offshore construction and disturbance of harbour
signs and structures; and

(c)

The proposed date of Start of Construction in the CMA.

The Wellington Harbour Master shall be consulted in regard to any lighting, mile markers
or navigational aids required for the temporary and/or permanent structures in the CMA or
the removal of any existing navigation infrastructure.

As-Built Plans and Survey – Coastal
CA.15

CA.16

Within three months of Completion of Construction in the CMA, a complete set of As-Built
Plans shall be provided to the Manager. The As-Built Plans shall include a location plan, a
plan which shows the area of coastal occupation, structure dimensions and crosssections., including the replenished beaches.
A survey plan shall be prepared that shows and defines the areas of land that has been
reclaimed, including the location and the position of replenished beaches above MHWS
and all boundaries in accordance with the requirements of section 245 of the RMA.

Maintenance of Structures
CA.17

The structures permitted to occupy part of the CMA by this consent shall be maintained in
good and sound condition, and any repairs and reinstatements that are necessary shall be
made, subject to obtaining any necessary resource consents or other approvals, if
required.
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Operational stormwater – Honiana Te Puni Reserve (SW)
Ref

Condition

SW.1

The operational stormwater management system for new impervious areas at Honiana Te
Puni Reserve shall be designed to reduce contaminants from stormwater runoff discharging
to the receiving environment.

SW.2

The stormwater management system shall be operated and maintained to reduce
contaminants from stormwater runoff discharging to the receiving environment.

Drilling (DG)
Ref

Condition

DG.1

Bore log forms for geotechnical investigations shall be submitted to GWRC within 1 month
of the physical investigation being completed.

DG.2

The geotechnical investigations shall occur in accordance with drilling standard NZS
4411:2001 Environmental Standard for Drilling of Soil and Rock.
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ATTACHMENT B – DUNE RESTORATION AREA
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ATTACHMENT C - TE ARA TUPUA KAITIAKI
PRINCIPLES
Te Ara Tupua Kaitiaki Principles
The Te Ara Tupua Kaitiaki Principles developed during 2020 in consultation with Taranaki Whānui
advisors and the Mana Whenua Steering Group are:
"Ranginui - the connection to the various spiritual realms of the great and vast heavens, the source
of light and understanding, growth and ultimate link to the celestial family
Mouri - The mouri of Te Ara Tupua – the living relationship between the ngahere, the cliffs, the
water ways, hinemoana and everything that lives within that environment have their own individual
and interdependent vitality
Wai Tai, Wai Māori -Nga wai tuku kiri tai noa atu ki hinemoana – the connection between the
springs, streams, aquifers, rivers and all waterways that bring with them their life, mouri and mana
which eventually mingles together with Hinemoana
Ahua - The character of Te Ara Tupua is seen, the beauty, the mystique, the wonder, the wild and
rawness – the identity of Te Ara Tupua endures beyond the present through capturing and
captivating the hearts and minds of the few and the many
Tātai Whakapapa - The history, the connections, the relationships and friendships – they shape the
land and the people
Whānau - The care of manuhiri and people is embedded in the identity of Te Ara Tupua seeking to
ensure a strong sense of connection imbuing a strong sense of responsibility towards Te Ara
Tupua
Mana Whenua -Te Ara Tupua is seen as a living piece of the identity of Mana Whenua who take
pride in this space, taking on the obligation of care, responsibility and giving life to its history and
story
Papatūānuku - The mountains, the cliffs, the landforms, the geology, ngahere, trees, birds – they
all need each other to exist".
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ATTACHMENT D – EXISTING ROWING COURSE
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ATTACHMENT E – POTENTIAL PENGUIN AND VARIABLE OYSTERCATCHER HABITAT

Proposed Designation and Resource Consent Conditions | 18 December 2020 | Page 52

